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The construction industry, as the most conservative industries, has faced multiple 
problems. Many of its projects are delivered with poor performances, unacceptable quality, 
ridiculous budgeting, and wasted time. In addition, many organizations are operating with 
disorganized project delivery processes, generate a tremendous amount of waste, and low-
grade return (policy) to clients. Lean construction has been introduced as a strategy for a 
more efficient management method to overcome the problems linked to project delivery 
and organizational processes in this industry. Regardless of the multitude of frameworks 
for executing lean strategies, a suitable framework for promoting lean management in this 
industry is lacking. In addition to the lack of an appropriate framework for executing lean 
strategies, there is a scarcity of knowledge and researches about the issues linked to the 
implementations, barriers, and CSFs or critical success factors. Consequently, the 
importance of implementing these strategies is still left unknown, and this was one of the 
main reasons behind carrying out this study. The primary contention of this paper is to equip 
the reader with the necessary knowledge to implement lean principles. 
Since the early nineties, the interest in utilizing lean production principles in construction 
projects increased. This matter was studied for decades in order to find approaches to 
better implement such production philosophies in the construction industry, which is a 
different industry than the one this system was originally designed for. Conservatism in the 
construction business, together with the mentioned issue, brought many challenges, which 
resulted in various adjustments to the initial philosophy for the sake of translating it to a 
set of principles as Lean Construction. These changes kept the soul of lean philosophy intact 
while adjustment adapts the principles with the specifications of the construction industry. 
Therefore, A thorough study is carried out to showcase Lean techniques, means to 
implement them, and its philosophy which could be executed in order to obtain the desired 
results and improve the performances as it had happened in the manufactory industry. 
These techniques are introduced with their components, objectives, and the area of 
influence. The implementation and execution of new processes are presented, and various 
stages to follow are evaluated. The influence of each implementation phase is thoroughly 
discussed as well as the potential barriers in implementation.  
In the end, conclusions are drawn based on the results that are obtained from implementing 
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manufacturing plants established the foundation for TPS or Toyota Production System, 
that is known by the name of Lean from 1990. Henry Ford, the famous American car 
manufacturer, revolutionized the production process, and it had many outcomes which 
one of them is the production speed rate increased. He then later mentioned this in his 
book that is called Today and Tomorrow, which is mostly concerning the importance of 
making continual material flow all around the standardizing process, manufacturing 
processes, and eliminating waste. But he did not fully utilize what he suggested. He gave 
priority to batch production methods that generated batches of products and parts 
rather than continual material flow. The Toyota Foundation, which was inspired by 
Ford’s plant, utilized Ford's idea on the continual material flow and later on developed 
it with the help of making their own flow. Toyota desired to master customer-demand 
fluctuations and deliver goods immediately. They gave life to Ford's ideas and changed 
the concentration from individual (exclusive) machines and their use to the product flow 
throughout the entire process. 
Lean production could be summed up into four main points: 
• recognize and add value: eradicate non-value-adding activities or anything that will not 
deliver/add value to customers 
• Organize the production process as a continual flow 
• Refine products and make a dependable flow 
• Aim Perfection: Delivering a product as it was promised, which satisfies the customer 
demands with less or nothing stockpiled in the inventory 
 
Lean and Construction Industry  
The construction industry is considered as a complex and conservative industry, where 
every project has specific peculiarities as well as many uncertainties that are involved. 
The success in almost any construction project depends on the accuracy of the cost and 
time of the contracts as well as customer satisfaction. That is why researchers are 
examining the factors and causes which result in project delays.  
The construction industry accounts for about ten percent of global GDP, which for 
developed countries it is said to be around six to nine percent. It employs about seven 
percent of the worldwide workforce that would be around 273m people. The output of 
the construction industry, based on what is estimated recently, is worth approximately 
eleven trillion USD. 
Enhancing project management in this industry will reduce the waste occurring during 
the process. One of the best ways of enhancing project management and eliminating 
waste is to implement lean principles.  In other words, the implementation of lean 
principles and techniques in the construction industry is known as Lean Construction.  
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Implementation of Lean Construction is made up of plans, techniques, tools, cultures, 
and concepts to add value while reducing all kinds of waste. The given method is not 
only bounded to processes, but it is also involved in product development, strategic 
management, HR management, and the relationship between suppliers. It was made to 
satisfy the customer’s demand with the help of better performance, lower costs and 
quality products.  
 
1.2. Objectives and Research Questions 
As it was mentioned earlier, the construction industry is a conservative industry which 
means it takes a considerable amount of time and resources to make a change in it. On 
the other hand, it needs a better way of management to reduce the wastes, improve the 
quality, etc. Besides all these, the current method of construction and management has 
left this planet in a crisis that is threatening everyone’s life. Many species are in danger, 
global warming is at its peak, deforestation is becoming a severe problem, and pollution 
is now widespread in many forms.  
Therefore, it was my responsibility to promote Lean Construction so that maybe in the 
future, at least in my area of expertise, there would be fewer wastes produced, and 
great importance would be given to environmental matters. Consequently, a thorough 
literature study was carried out to increase awareness. 
The primary research questions that were answered throughout this thesis are: 
1- How could Lean be applied to the current method of project management? 
2- How to increase the efficiency of Lean Transformation in an organization? 
3- How to better implement Lean Construction Principles in Construction Projects? 
After a complete introduction to the lean philosophy and its techniques, three chapters 
are devoted entirely to provide the reader with enough knowledge about these 
questions. 
 
1.3. Thesis Structure 
Implementation of Lean principles to almost any field of practice is considered as the 
most significant achievement that was achieved in the project administration. In this 
thesis study, the main focus was on a thorough literature study to once more introduce 
this treasure to construction managers and people involved in this business. In fact, for 
the sake of providing relevant and practical information, some of the unrelated content 
was removed to bring coherence and practicality to this article. 
First, an introduction to the philosophy of lean thinking is given as an entrance to the 
unknown world. It is worth mentioning that for the purpose of allowing the readers to 
get a better image of this concept, a chapter dedicated to the chronological history of 
lean is followed afterward. Then the relevant techniques and principles are provided 
with the implementation methods to showcase the practicality of the given ideology. In 
the end, a conclusion is drawn based on the instructed content.  
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1.4. Novelty and Utility 
Bringing new ideologies into existence was the principal objective of choosing this topic. 
Lean itself is a novel philosophy that nowadays is being utilized in many businesses all 
around the globe. As said before, the construction industry is one of the most 
conservative industries that almost rarely a new advancement could be put to use in it.  
Connecting lean philosophy with construction project management has been helping 
many organizations to increase productivity, eliminate wastes, boost clients’ 
satisfaction, etc. For this purpose, a considerable amount of time was invested in linking 
various fields of study to each other with the hope of providing a comprehensive review. 
Secondly, this article was arranged to not only focus on the theoretical aspects, but it 
also walks you through the entire procedure and familiarizes you with the necessary 
steps to implement lean with high chances of success. In fact, there are many articles 
that are dedicated to this matter, but only a few of them could be this helpful to the 
people in practice. Implementation methods, procedures, common mistakes, and some 
recommendations are given for each approach to increase the utility of this study. 
Besides promoting Lean Thinking and its new vision for management, United Nations 
Sustainable Development goals are also discussed and linked to the topic. 
In addition to what is mentioned, although the thesis itself was an ultimate goal, it also 
provides a stepping stone for future researches. Throughout this article, many 
uncertainties and novel questions were found, which is prove this claim.  
Introduction and Lean Philosophy
Lean Construction
Implementation
Summerization and Study results Conclusion
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2. Method 
From the definition of a literature review or a critical review essay, a proper evaluation 
and summarization of specific articles on this topic were carried out. The primary focus 
was on two main elements that are essential for a practical review; firstly, summarizing 
earlier researches and findings on the given subject. Secondly, drawing to an end with a 
conclusion where the accuracy and fulfillment of the topic are acknowledged. This 
presents the author’s judgment and what is inconclusive or missing in the literature. 
Serious attempts were made to focus and demonstrate the matter as a whole instead 
of combining individual work. In other words, the utilized method was simply to 
synthesize several elements into a whole, rather than mentioning separate findings as a 
form of an article. [70] 
In the end, a conclusion was made primarily to assist the reader with the following: 
1- Giving the reader a general overview 
2- Clarifying what has already been carried out on that subject 
3- Offering new insights for future researches 
4- Demonstrating flaws of the existing research 
 
 Generally, one of the contexts below is what a literature review is made out of: 
1- A preliminary stage in a considerably larger research project 
 
Such reviews are only carried out for a dissertation proposal, proposal for 
research fund, and thesis. The very reason behind all of them is to ensure that 
the proposed research questions have not been addressed before. If so, it is 
better to be aware of this fact before starting the study. 
When there is no prior study on the proposed research topic, it could be 
considered as a contribution to knowledge. The objective here is to provide 
the readers with new pieces of information on that topic. 
To summarize, in a research proposal, a review provides an overview of the 
existing study and shows how the given research will revise or add to the 
current body of knowledge. [70] 
 
2- A component of a finished report 
 
 By bringing a new revision, the main objective here is to demonstrate how 
the final conclusion is linked to the earlier knowledge on that topic. [70] 
 
3- It can be the ultimate goal itself 
 
Literature reviews are also used to evaluate and identify the practicality of 
the existing knowledge in terms of tackling a particular issue, such as the 
lessons learned from the previous efforts on one specific subject. 
Critically evaluating available research in a literature review can make a 
considerable difference in that context. Those critical analyses are not only 
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entitled to the opposing side; in fact, it is of great importance to point out 
the positive results of an existing job. [70] 
 
Throughout this thesis, the main concern was to help readers gain more information 
about the theory of lean as well as its practical side.  However, by criticizing the common 
mistakes and lessons learned through the implementation of lean techniques, a new 
vision of lean philosophy is offered. 
It is worth noting that this literature review is capable of addressing both practical and 
theoretical questions. Usually, a literature review focuses primarily on the theories that 
other scholars and researchers proposed to investigate and clarify a phenomenon. 
However, in this article, the reader is introduced to both aspects. You could learn more 
about a specific lean technique while its procedure and common mistakes are also 
embedded there. [70] 
Literature reviews are also used to evaluate and identify the practicality of the existing 
knowledge in terms of tackling a particular issue, such as the lessons learned from the 
previous efforts on one specific subject. 
Critically evaluating available research in a literature review can make a considerable 
difference in that context. Those critical analyses are not only entitled to the opposing 
side; in fact, it is of great importance to point out the positive results of an existing work. 
All and all, collecting all the necessary documents, summarizing them, and organizing all 
the information in a way that could answer the proposed research questions is what has 
been considered for this article. Many efforts were made to find the areas of debate or 
uncertainty with the hope of finding what is missing. This could raise many questions 
that someday might be considered as research questions themselves.  
Therefore, a literature study has been conducted on multiple publications from various 
reference books to scientific journals and other materials on the internet with the hope 
of reaching an accurate judgment. Paper traced by applying some keywords, for 
example, “lean Management,” “Lean Construction,” “project management,” in portals 
such as Emerald Insight, ScienceDirect, ResearchGate, Lean Construction Institute, and 
any other publishers. 
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3. Literature Review 
In this chapter, the reader will be introduced to the lean philosophy and its utilization in 
the construction industry. 
 
3.1. Introduction 
Lean is known as a concept of an efficient and productive management system which 
has been used in multiple disciplines, including manufacturing, operations, 
constructions, governments, and many other fields to which this way of thinking could 
contribute. Lean grew out of the Toyota’s Production System in the midst of the 20th 
century, which is based on the definition of values from the customer’s point of view, 
and constant improvement and development of the way in which value is delivered, that 
could be achieved by eliminating every single use of resources which is wasteful or 
would not contribute to the goal value. [2] 
 
Lean is focused on keeping value with the help of less work; with the goal of providing 
an excellent value to all the customers through a ideal value creation process which has 
zero waste; it is done by empowering all personnel to achieve their full potential so that 
they could make a great contribution both to the team and the final value.[2] 
 
The goal of this encouragement and empowerment is based on the fact of showing 
respect to the people. Respect for people could even extend beyond the end customer; 
which means it could include all the personnel, suppliers, and mankind. For the end 
customer, Lean tries to boost the value delivery while reducing waste through the 
process. Lean plans to increase human potential by energizing workers to regularly 
advance their work. Lean leaders facilitate and expedite achieving this goal through a 
system called problem-solving training. They help workers develop and flourish both 
professionally and personally, allowing them to be proud of their work. [2] 
 
At the core of the Lean philosophy, there is a concept named “kaizen” or continual 
improvement. The goal of this improvement is to get rid of all waste in through the 
whole process of value delivery. To obtain this, Lean leaders must find where value is 
created – which is known as the Gemba. At this place, Gemba, they often spend their 
time training ,coomunicating, and developing their staff. They encourage and empower 
their workers to identify problems and look for opportunities that could improve the 
process. [2] 
 
Soon after the world war II, there was a general focused on rebuilding and renewing 
societies that translated to a primary focus on economy. In the 1950, Taiichi Ohno, from 
Toyota Motors, studied some of the americans industrials such as Ford to understand 
where room for enhancement could be obtained from their production system. The 
americans had their focus primarily on mass production with comparably larger batch 
sizes to the ones they had in japan [1], which were functioning. The leap to take for them 
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was substantial, and a better way to attain productivity leading to gain and more profit 
was required. Ohno changed his perspective , and he tried to look at the situation 
different from the americans. Rather than increasing the production, he put his primary 
focus on reducing the wastes through the process by constantly trying for improvement. 
[1] 
 
Toyota production system spread around the globe, in 1970, among the manufacturing 
companies with their supply base system, and in 1980, with their distribution and sales 
operations. [3] The performance gap between the americans and japanese was 
described as a consequence of some key elements gathering under the philosophy of 
lean production. Lean was used as a primary reference to the resources used between 
various departments of an organization with respect to the invested capital, time, 
human resources or inventory. The Lean manufacturing strives to associate from craft 
production and mass production: improvement in quality and cost reduction while 
expanding the range of products. [2] 
 
As mentioned previously, the primary reason of having high performances are because 
of the waste hunt which is carried out continually, leading to substantial reductions of 
consumption of capital, human resources, and time. Wastes are described as any sort of 
activity which would not make value to final product. Value is generally defined as the 
financial worth of an item that is gained through the defined processes which are 
improving its condition including making raw minerals into jewelry. In manufacturing 
industry, according to some estimates, only five percent of the activities are adding 
value to the end product. The rest, other ninty five percent, are called non value-added 
activities which are divided between non-avoidable and avoidable activities. Avoidable 
activities are treated as waste. [3] 
 
3.2. History 
Frederick Winslow Taylor, a brilliant American mechanical engineer, carried out many 
researches on the duration of steps in a production line in 1881, which lead him into 
dividing tasks into measurable and quantifiable elements. [6] These small adjustments 
helped to ease the workflow and made the work to be more structuralized, manageable 
and efficient. [7] He then proceeded with developing a theory in which the objective is 
to utilize the human recourses efficiently while they’re working with the minimal effort, 
scientific management; which could be a steppingstone to the genesis of Lean 
management. [1] [5] 
 
Simultaneously, Henry Ford was working on standardization in 1906; a method to 
increase the quality of products with the lowest costs possible. The assembly time was 
cut down, thanks to the standardization methods he initiated; using similarities in 
products. This means, when a technician was working on a same assignment over and 
over again, the period at which the job was done was reduced substantially. [5] [4] He 
also figured out that having a moving assembly line is better efficient since having 
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people changing their station through the line could bring out confusion and extension 
to the overall duration. By just moving the products and fixing personnel’s spot, an 
efficient flow was made to the production process. Consequently, a considerable 
increase was observed in value and wastes were reduced, that is why he then named this 
production system “mass production”. [8] 
 
The management systems Ford and Taylor devised were problematic. For instance, 
human development was not considered as an element of scientific management that 
Frederick Winslow Taylor initiated. This element could have granted the people involved 
in the process with a feeling of progress and development as well as satisfying their 
need for change. By not considering this vital element, tasks were regarded dull and 
monotonous by the workers. Psychologically, the human being loathes tedious events. 
Now imagine that event continues for a long period of time, each day, each month until 
the person retires or fails to deliver the purpose. People are not generally in favor of 
being regarded as machines. They could not suggest for a change since those 
management styles were restricted and controlled, and mostly workers were not even 
allowed to propose a slight change to the system. In addition, Ford’s management 
system was unable to address customers’ need and demands. It was all because of the 
production style he developed to be entirely plain and simplified. The products he made 
had the same color and features while customers demand was more focused on more 
stylish and colorful options, and his company could not offer those variations since it 
was costly to them to change their production system. Later, they faced a major 
problem, causing a dramatic loss in resources. It was due to the lack of requests and 
demands which lead the company to OverProduction. As it’s defined in the following, 
Overproduction is one of the major flaws that Lean tries to solve. [1][2][5] 
 
In a short trip to Japan, William Edwards Deming was debating over a management style 
that could reduce the costs while there is an increase in quality. [9] At that time, 
Japanese mangers could not get on a same page with him since staying in business and 
improving the quality was not synonym to them. Lacking quality products was not only 
destroying the company’s reputation, but also caused many human resources to deal 
with those imposed problems. Some to correct the defects and others to figure out what 
caused those issues and what needs to be done to stop the reoccurrence of those 
matters. With the help of this new method, the quality of products enhanced along with 
observing less defects in the production line. Implementing this new mean of 
production brought many other benefits such as saving more capital and resources 
because of cutting down on the number of employees. Demin was always in the belief 
that working smart is of importance than hard working.  
 





















Plan-Do-Check-Act cycle was then initiated from Deming’s thoughts, management 
system, and continuous improvement theory. This cycle was based on the notion that 
planning and designing the products precedes developing it. Then, the statistics about 
the purchase rate and customer’s feedback should be checked. This would help the 
engineering team to figure out what should be altered and what needs to be improved. 
The following cycle is to be repeated until the perfection is reached. 
 




Over the course of time, production styles and systems have changed, and this also has 
brought a new vision to the management theory which is more concerned with mass 
production along with quality improvement; which have resulted in the development of 
novel perceptions on the processes and procedures of a production line. Toyota, the 
famous Japanese car manufacturer, sent an engineer, Eiji Toyota, to visit Ford Motor 
Company to see their production line and management style they implemented. Eiji 
witnessed that Toyota does not have the capacity and resources to mass-produce like 
how Ford was manufacturing. Little by little, Taiichi Ohno realized in order for them to 
compete in the market, they need a distinctly different production system since they 
were only capable to produce in small numbers. [2] 
 
Toyota almost reached the same perception as what Demin had achieved by improving 
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products, production line, and their management system so that they could make sure 
flaws will not happen again as well as recovering resources, saving time, and reducing 
the wastes. Consequently, they manufactured products with no defects, which was a 
result of improved quality. Because products were primarily made in accordance to the 
customer’s demand, storage space was freed. This was the starting point to Lean 
Production.  
“Just in Time” was the theory that Taiichi Ohno improvised. Following explained are 
Seven Wastes and Five whys that are essential parts of Lean Thinking. 
 
3.3. Lean Manufacturing 
As Katayama mentioned, lean manufacturing connects and combines the workforce 
capabilities with organizational techniques in order to obtain desired results with few 
and limited resources. The goal of lean manufacturing is determined by lean principles. 
Flow, pull, value stream, continuous pursuit of perfection, and value specification are 
known to be lean principles. The activities that the system focuses on, are defined by 
The lean organization, referring to supply, manufacturing, and design as the main 
activities of lean organization. Toyota have developed the required techniques which 
support lean production principles. Ohno and Monden presented the Toyota production 
system, TPS, which was a combination of approaches and methods with consistent 
objectives to ensure sustainable development and growth. [18] Respect for humanity, 
quality assurance, and cost reduction were inherent in the given system. Also, four key 
elements of Toyota production system as Monden identified, were Creative thinking, 
workforce flexibility, autonomation, and just-in-time JIT. [16] 
 
J.I.T. or just-in-time depends on the notion that units should always be available when 
required, and inventories are to be regarded as waste in fact, not valuable. Mentioned 
below are three common methods which are associated with J.I.T : 
 
1. The Kanban, which means sign or card in Japanese. This system is generally used to 
decrease inventories according to backward requests which flow through digital signals, 
cards, and baskets, as it is stated in Chaoiya et al. 2000 
 
2. Production Leveling, as stated by Miltenburg 2002, ensures that demanded 
fluctuation could be met by the appropriate sequence of products in minimal batches. 
 
3. To have changeovers not interfering with the minimal batches, a reasonable approach 
would be to cut down on the number and quantity of setup activities so that there would 
be a reduction to the number of activities which are performed all through the 
downtime. 
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Autonomation is the prevention of flaws and defects, a substitute to the traditional 
quality control. A functional management system supports autonomation; which 
promotes and publicize quality and cost management throughout the company. [11] 
Quality is translated into supply, design, and production which are the main activities of 
an organization. Autonomous control, as the second method, prevents defective parts 
from flowing throughout the process. Poka-yoke or visual inspection devices provide a 
support to control, that is different from the traditional autonomation which does not 
permit a direct intervention in the given process, as mentioned in Shingo 1985. [3] 
 
The only approach to match a company’s labor requirements with the varying level of 
need for its products, is to maintain a flexible and open workforce. Two methods that 
help flexible labor, including standard operations and multifunctional layout design. 
With a flexible arrangement of machine, it is more than likely to rotate and shift 
positions throughout the production line and change the crew size to the intended or 
required pace. Only with well-defined and clarified operations could the crew members 
attend various machines reliably. Also, there is a need for the machine operation to be 
planned through maintenance activities for prevention. All of these techniques depend 
on workforce abilities and potentials which have been overlooked by the Western 
manufacturers. Firstly, creative thinking provides continual enhancement through 
feedbacks. [18] It’d also support the continuous betterment of daily tasks in a 
production line. Secondly, problem-solving techniques avert defects from recurring. The 
third one is about the teamwork which permits the task rotation and empowers all 
personnel with control over operation. The human component is comprised of the three 
mentioned qualities; that makes the lean manufacturing being regarded as a dynamic 
system which constantly seeks to enhance the performance. [12] To assure a balance 
between employee satisfaction and the value added, Toyota is now working with Toyota 
Verification of Assembly Line which is an ergonomic evaluation of each position’s 
workload. [18][19][1][3] 
 
3.4. The Manufacturing Process versus the Construction 
Process 
Both manufacturing and construction processes seek to add more value to their final 
products with the help of high returns from investment in the long run, but they utilize 
different methods to accomplish this goal. [34] Considering the manufacturing 
processes, a product’ lifecycle in market is generally lengthy, therefore, many training 
capabilities and related research being developed. However, in construction, the 
lifecycle of a product is comparatively short, known as projects of limited duration, 
consequently, it would be challenging to justify training and research. [34] As it is 
mentioned in Banik 1999, the scarcity of investment is posing a considerable risk and 
weakening the technological and innovation capacity of the construction industry. It 
also endangers this industry’s competitiveness both in global and local markets. 
Moreover, through the manufacturing planning process, decision making is crucial 
because it is concerned with the capacity optimization to fight against trade-off 
between machine depreciation and future growth. Yet, based on the proper time-value 
analysis, equipment used in construction processes could be either rented or purchased. 
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Ensuring the availability of equipment, Reducing the operation costs, and having 
minimal ownership throughout the project was something contractors have always been 
seeking. [20] [29] 
 
In manufacturing processes, the extent of operations is appropriately defined from the 
day one, and only in the case of a drastic and sudden change in costs, there will be a 
change to the components to be purchased or produced. On the other hand, the supply 
chain In construction is more flexible. Depending on the costs of a project and the 
required resources, the main contractor or subcontractors could perform the 
operations. Correspondingly, in manufacturing, the workforce commonly appreciates 
more stable income policies and maximum employment security. [34] Positions are 
appropriately defined and personnel get experience through performing the tasks they 
have been assigned to. Differently, wages could vary based on expertise, experience, 
skills, and employers, in the construction industry. In addition, the Job security is usually 
low, and workers carry out a variety of tasks until the project is fully developed. In the 
manufacturing industry, specialized skills and experience are considered to be highly 
valuable, and well compensated. [20] [29] 
 
In manufacturing industries, quality is more related to process control in comparison to 
product conformance. General tasks are monitoring, defect prevention and 
intervention. It is apparent that commonly, rework is avoided, and for some cases, 
manufacturers tend to discard the parts instead of reprocessing them. [23] On the 
contrary, in construction industry, quality is fundamentally associated with product 
conformance, and quality standards is determined by drawings and Specifications. To 
achieve quality assurance, Both the owner and the construction company mutually strive 
to meet environmental considerations, safety requirements, and conformance with 
codes and regulations. [29] 
 
Finally, In manufacturing, supply is regarded as an order-driven activity which is 
synchronized through the material handling system. During the phase of product design, 
determining the operations sequence is one of the key elements, which any sudden 
changes are bounded by the layout. [34] Contrarily, in construction, supply is schedule 
driven since the processing time length is usually longer, and it’s possible to modify the 
sequence of tasks, if needed. In addition, Supply chain in this industry is also based on 
both contractor and client. Subcontracting could also make up for a major part of the 
project’s total value. The general contractor and subcontractors have a strong 
cooperative and transparent relationship so that project activities could run smoothly 
since those activities are closely interrelated. [22] [29] 
 
3.5. The Philosophy of Lean Enterprise  
Western manufacturers, mostly the American companies, have benchmarked 
techniques that Japanese manufacturers have developed. As it is stated in a report by 
the International Motor Vehicle Program or I.M.P.V., lean production is known to be a 
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new production system which is comprised of techniques that Japanese had developed. 
The scope of those techniques is not only limited to the manufacturing industry, but it 
also applied to the process-based services which utilize production practices of lean. 
[24][25] 
 
The construction industry applied the concept of lean production; which had both the 
service and production systems’ characteristics. On the other hand, challenges had been 
introduced by the lean construction since it concerns project-based production. The 
concept of lean enterprise is made up of different production systems which share 
principles such as effective relationships in value stream, waste minimization, constant 
improvement, responsiveness to change, and quality from the beginning. [18] [26] 
 
A novel project management foundation had been sought by Lean construction. The 
IGLC had done many researches on the application of lean principles and techniques; 
which had given us a bright vision and tools to a better operational planning, continual 
improvement, control, and supply. There’re also some other techniques which are in 
their early state of development that constructors use to manage their operation. [27] 
 
Some manufacturing techniques’ connection in terms of extension and development to 
lean construction is yet to be discovered. Apparently, they conform to a concept of 
sociotechnological ideology that is based on the fact that the relation between technical 
elements and human could contribute to higher performance outcome. Yet, in practice, 
determining the skillset and tools required that could be applied to obtain better 
performance results is crucial for the projects in the construction industry. [28] 
 
3.6. Moving from Lean Manufacturing to Lean Construction 
Lean Project Delivery System is divided into four main inter-connected phases which are: 
1. Project Definition 
2. Lean Design 
3. Lean Supply 
4. lean assembly 
 
These divisions are made by a scholar named Ballard which his studies were mostly 
about Lean Assembly. Lean Assembly is a phase which begins with the delivery of 
earliest resource to the site and get finished by the project turnover. This phase, lean 
assembly, is more associated with the general contractors, and they think of it as a 
particularly important phase. General contractors are the ones developing the technical 
and human structure for the given activity. [27] [30] [31] 
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Techniques are inherently heuristic based approaches, and in lean principles, they are 
connected through a theoretical framework. Following is a discussion regarding the 
transfer of techniques in lean manufacturing to lean construction: 
 
-Flow Variability  
The effects of flow variability is addressed by production leveling in lean manufacturing. 
Production leveling checks and controls, the effect of fluctuating require levels that are 
controlled by improving the products sequence with minimal batch sizes.  
 
At the time that batches are deducted, making small changes to the allocated resources 
and the volume of production could manage the demand fluctuations. Multi-functional 
layout design, flexible standard operation, preventive maintenance, and scheduling of 
product sequence are among the techniques that are related to production leveling. 
 
Flow variability heavily affects lean construction practices since one trade’s late 
completion could influence project’s completion time. “Last planner” is defined as a 
specific technique which supports the plans to be realized in a timely basis and manners. 
Last planners are also referred to as the people responsible for the completion of the 
operational-level assignments. This process initiates with a sort of scheduling which is 
called the reverse phase schedule or R.P.S. Reverse phase schedule is a comprehensive 
work plan which specifies the handoffs between each trade for all the phases. According 
to the reverse phase schedule, lookahead schedule could be defined as a schedule which 
provides activities to get finished during the backlog and subsequent weeks. Every 
planner make weekly work plans ready to control and monitor the workflow. In case of 
not completing the assignments at the planned time, planners certainly should find the 
source of the variance, and then prepare an action plan in order to avoid the recurrence 
of future problems. [15] 
 
-Process Variability  
Taking immediate action to prevent defects at the source in order to not allow them 
flow though the whole process is a notion which is called Autonomation. In the lean 
manufacturing, personnel and workers could use the help of visual inspection to monitor 
their machine and results so that at the time of spotting defects in their end result and 
putting a stop to the process, they could find the root cause. There’s also an alternative 
to this scenario which instead of visual inspection, defects are automatically detected 
and blocked from proceeding to the next process, and in fact, the following steps. [14] 
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After all, in the lean construction, since finding defects is quite demanding before 
installation, traditionally quality has been concentrated on conformance. Lean 
construction primarily concentrates attempts and efforts to prevent defects. On a job 
site, ensuring quality compliance for the first time, could only be obtain through 
implementing fail-safe actions on all the assignments. [13] 
 
-Transparency  
The resource which does not contribute to a more desirable performance is viewed as a 
waste is to be removed from the given system in lean manufacturing. In order to 
recognize housekeeping in plants, utilizing the famous five S is of the essence. The five 
S’s are  
1. sort  
2. straighten  
3. standardize  
4. shine  
5. sustain  
Having the job site transparent in lean construction, is plausible with the help of the five 
S. This would allow for materials to have an efficient flow in the field between the 
specific jobs and the warehouse. Owing to the mobile workstations in the construction 
industry, increased visualization could facilitate recognizing the work flow, and it could 
also develop awareness of action plans in the job site.  
 
-Continuous Improvement  
Continuous improvement could not be associated with a particular technique. In reality, 
each technique is set to facilitate continuous improvement with the help of creative 
thinking and problem solving. In lean manufacturing, on the other hand, workers could 
actively participate in process improvement; which is only possible via the opportunity 
that quality circles provide. Periodically, there would be a meeting for these groups to 
express their ideas and opinions on the issues in the workplace; including cost reduction, 
safety issues, maintenance, and quality. These topics could be worked out by them in 
order to provide practical solutions for the activities in future. The quality circles has 
many advantages that among which implementation of ideas and the ability it would 
provide to the personnel to learn throughout the process, could be regarded. 
Based on the set of objectives, for sake of developing the assignments, during each daily 
meeting, workers express their input on their everyday progress. New targets would be 
set up monthly. Usually they are established at the end of each month, and in order to 
revise important assignments, first-run studies have been utilized. A detail examination 
of operations could present suggestions and ideas to explore and investigate other 
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means of getting the work done. A plan-do-check-act plan or in short PDCA is primarily 
being used to advance first-run studies. Listed below are a short description of a PDCA 
plan: 
 
1.  Plan: used to examine the process steps, and figure out ways to get rid of redundant 
steps  
2.  Do: Testing novel ideas and opinions about the first-run studies. 
3. Check: Inspecting and monitoring the concrete description of what had happened 
4. Act: In the reconvention, enhanced methods are discussed with all the team members 
in order to consider them as new standards 
All the capabilities of a team should be properly utilized to make a great contribution to 
ensure the continuous improvement. 
To better ensure the process of continuous improvement, team’s competencies and 





As it was mentioned earlier, Toyota was always looking for an approach to satisfy the 
customer needs, enhance the quality, and facilitate and ease the process. Lean thinking was 
the answer to all the questions Toyota production factory always had. It was a theory that 
was formulated by Toyota to help them mass-produce vehicles faster and easier. Simply by 
concentrating on flow, sources of waste, and product improvement, all the probable errors 
and defects were detected early in the system so that the production line ran smoothly and 
there was neither a single failure found in the system nor any imperfection in the products. 
That is why many companies and businesses have been utilizing lean techniques. [5] 
Lean production is the term used for the application of lean thinking in production. Likewise, 
in the construction industry, the practice of lean is referred to as lean construction. 
In the construction industry, lean thinking helped to uncover the sources of wasted 
resources, such as material waste, human potential, and time. Daily coordination meetings, 
just-in-time principles, and pull planning are just some of the lean methods and techniques 
that are commonly used to detect the mentioned sources. Besides, in order to prevent any 
misunderstandings and issues in the workplace, holding frequent meetings is greatly 
advised. [5] 
4.1. Plan-Do-Check-Act Cycle 
PDCA is a cyclical motel which is primarily used for implementing change. It is considered as 
the one of the principal techniques of lean manufacturing, and a requirement for 
continuous improvement. It became a common framework for continuous improvement in 
various fields, including management, manufacturing, and other related fields. Walter 
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Shewhart first proposed this concept, then William Deming developed it to what is known 
today. It is a four-step method which provides this opportunity for businesses to improve 
processes and prevent recurring mistakes. [37] [36]  
 
PDCA Cycle History 
Walter Shewhart, the American physicist and statistician, who was working on quality 
improvement and statistical analysis, initiated the foundation of PDCA concept. Later on, 
William Deming who was inspired by the fundamental establishment of this concept, 
developed it further into a learning and enhancement cycle that later was introduced as 
PDCA cycle. That is why this concept is also known as the cycle of Deming or the Deming 
cycle. [37] [36] [35] [34] 
 
 




PDCA Cycle in more Detail 
Plan-Do-Check-Act cycle is a cyclic and iterative process for the purpose of continuous 
improvement, and it consist of improving the process, analyzing results, and solutions 
testing. 
 
For instance, imagine that an organization have many clients’ complaints regarding the 
delayed response rate of the help desk. Therefore, their managers are required to enhance 
the way their team operates for the sake of keeping the customers satisfied. This is where 
PDCA cycle enters the game.  [35][5][36] 
 
Below, four stages of PDCA cycle is explained in detail 
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PLAN 
In this step of practice, based on the size of a project, planning process will be done which 
sometimes could take up a tremendous effort. It is usually made up of small steps that 
prevent failure and errors throughout the process, so that the final plan could be properly 
arranged. 
 
Before moving on to the next step, the following questions are to be answered: 
• What is the main issue that we are required to solve? 
• What kind of resources and in what amount do we have/need? 
• How to solve the given problem with the resources? 
• What are the success criteria of this plan? Its objectives? 
 
The planning team is required to review the plan multiple times before proceeding. It is 
advised to make open feedback cycles like Kanri Catchball which would help you to gather 
more information. [5][34][35] 
 
DO 
After the plan was accepted, then it is the time for carrying it out. In this step, anything that 
was previously planned, should be considered. It’s probable that unpredicted problems 
would appear at this stage, which explains why its important to first incorporate the plan in 
a controlled environment and small scales. With the help of Standardization, the designated 
team could smoothly apply the plan. It is paramouth to clarify everyone’s responsibility. [37] 
 
CHECK 
Many consider this step as the most important part of the cycle, and it is all because of the 
fact that by paying enough attention to this phase, the plan will be clarified, recurring 
mistakes will be avoided, and continuous improvement will be successfully applied. 
 
In this step, constantly checking and monitoring the plan’s execution as well as making sure 
that the primary plan was actually working, are what is supposed to be done here. Moreover, 
the designated team should spot the problematic parts of the process and take them out 
right after. In case of having an unexpected problem through the process, the given issue 
should be properly analyzed and studied with the purpose of finding its root cause. [37] 
 
ACT 
Eventually it’s the time to introduce the last step as you are already introduced to the 
development, application, and monitoring stage of carrying out your plan. 
If the original objectives were achieved, then it’s the time to proceed and apply the initial 
plan. It is well-suited to adopt the entire plan if goals are met. In the same order, the PDCA 
model will then become a novel standard baseline. But, each time a standardized plan is 
repeated, it is required to examine all the stages again with the purpose of improvement. 
[37] 
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The Plan-Do-Check-Act cycle is effective framework for solving the problems in any levels 
of an organization. It can also be a part of a planning process like Hoshin Kanri. The method 
of repetition provides a great opportunity in terms of finding a solution and testing it as 
well as improving them in a waste-reducing cycle. The process of Plan-Do-Check-Act, have a 
solid commitment to the continuous improvement, and it could have a great impact on 
efficiency and productivity. Also, it is proven as a fact that the PDCA model takes some time 
, therefore it is not a perfect choice for resolving urgent matters. [37] [5] 
 
4.2. Muda – Lean Waste 
Eliminating wastes and wasteful activities is almost the most important aspect for thriving 
a business and forming a successful/profitable company. This concept is indeed an essential 
part of the Lean Thinking; which helps you maximize profitability and satisfaction. [3] 
 
The idea of waste elimination originates from TPS or Toyota Production System. A Japanese 
engineer, Taiichi Ohno, who has been regarded as one of the founding fathers and pioneers 
of lean manufacturing, had dedicated his life to form an efficient and capable work process. 
 
During his journey, Ohno introduced three main roadblocks that could make a great 
negative impact to a company’s work processes:  
1. Muda (wasteful activities) 
2. Muri (overburden) 
3. Mura (unevenness) 
 
According to his observations, thoughts, and in-depth analysis, seven types of wastes or 
seven Mudas had been categorized, which then became a well-known practice to reduce the 
costs and optimize resources. 
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4.2.1. Muda – What is Lean Waste? 
In Lean Thinking, waste is any activity or whatever effort that uses energy and resources but 
would not add value to the customer (End Customer). 
 
In fact, activities which create/add value for customers consist of a small 
percentage/portion of the entire work process. That being the case, businesses should only 
focus on cutting down on wasteful activities as much as they possibly can; so that they could 
identify opportunities to enhance their performance.[3] 
 
Do NOT make a mistake. Not all the wasteful activities/Wastes could be removed from 
work process. In actual fact, a certain amount of them are indeed inevitable and necessary. 
 
For Instance, testing/quality checking a product is not considered as an activity that 
essentially neither add value to the product nor customers would be inclined to pay for. But, 
without a proper quality check, you may hand over a poor-quality product which will not 
only harm your reputation, but also economic performance of the company would be put at 
stake. [39] 
There are two main categories of waste:  
 
1. Necessary waste – such as Planning, Reporting, Testing, and etc. 
They are considered as necessary and non-value-adding activities, which are done for 
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2. Pure waste – e.g. generally Waiting could be taken as an example here which is 
commonly considered as a pure waste. 
They are unnecessary and non-value-adding activities, which would not bring/ add 
value. In fact, they should be immediately eliminated from the process. [3] 
 
4.2.2. The Seven Waste: 
By definition, waste is anything that clients are not willing to pay for. Optimizing processes 
to reduce waste is indeed vital for the company’s success. Wasteful activities could reduce 
profitability, maximize customer costs, lower quality, and most importantly it could cause 
employee dissatisfaction. Accordingly, identifying the non-value adding activities and 
improving the process is essential. [39] 
 
In Lean thinking, seven major areas are described; where it is possible to detect Muda 
Activities, which are referred to as the seven wastes of the Lean Theory. 
 
1. Transportation 
This type of waste is regarded to as when resources (materials) are moved, and the 
movement does not necessarily add value to products. Unnecessary movement of 
materials not only could impose extra expenses to the business, but it could also 
reduce the quality and cause damages. Transportation often inflict additional costs 
for machinery, space, and time. [39] 
 
2. Inventory 
Just-in-case inventory (Excessive inventory) are referred to inventories in which the 
company piled up a considerable amount of products with the purpose of meeting 
the unexpected demand, low quality, reduce the effects of production delay, etc. On 
the other hand, such inventories will not add value nor meet the customer’s needs. 
[3] Instead, costs depreciation and increase storage is the most probable outcome. 
 
3. Motion 
Motion is referred to as wastes which are caused by complicated and nonessential 
movements of machinery or personnel. Among many disadvantages they cause, 
extended production time and injuries are the most common ones. It is advised that 
a detailed and early process arrangement, this would could clear the air for all the 
personnel, and consequently responsibilities are clarified and workers could do as 
little as required to finish the job. [39] 
 
4. Waiting 
The easiest waste to recognize is Waiting. Generally, whenever products are not 
moving, and tasks are not yet finished, Waiting occurs. It is identifiable since the time 
lost could be easily recognized. For instance, waiting for the products to be 
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delivered, the issues to be solved, or paperwork to be dealt with before another task 
could begin could be among good examples of this type of waste. [39] 
 
5. Over Production 
Literally, Over Production means producing more, which implies on exceeding the 
clients’ need, therefore more costs would be imposed. Also, other wastes would be 
triggered if overproduction appears; it is all because of the fact that excessive 
products need more resources and support from the company. Transportation, 
additional movements, prolonged waiting time are just some of the losses that 
would be emerged. Besides, in case of any probable defects during over production, 
the production team would need to invest more time and effort to rework more 
units. [39] 
 
6. Over Processing 
Usually, it is referred to the processes which would not bring or add any value. 
Sometimes, the processes that bring more value than what is required would also be 
enlisted among Over Processing Wastes. This means, by over-processing, features 
that no one would utilize are added to the project. As a result, the consumption rate 
of the resources would be skyrocketed while the business costs are increasing. In 
addition, the end price of the product would go high enough that people find no 
interest in it. Contrarily, customer satisfaction drops. [39] For instance, imagine that 
a car manufacturer embeds a mega computer in the trunk of their vehicles to process 
its data. When a small chip could process and do all the analysis of a car, imputing a 
mega computer would not only be a waste of time and resources, but it would also 
be a feature that nobody could use or find value in it.  
 
7. Defects 
Defects are a major part of the wastes, not only because they are a waste of time, 
effort, and resources, but they would also bring about rework, or they could be 
thrown away and discarded. Generally, a defective work would again go back to 
production. This is considered costly. In some cases, an area dedicated to reworking 
might be needed, which would require more capital and fund, as well as more tools 
and human resources to be utilized in that area. [39] 
 
As you can see, these seven wastes have highly detrimental effects on your business. 
But you could consider them as an opportunity to grow, improve the work processes, 
and optimize resources. For each business and industry, the aspects of these seven 
wastes may be varied. [39] 
 
Sometimes another waste would be applied to this list, which is more concerned with 
the utilization of talents. Not using the full potential of employees and their abilities 
would result in major failures. If your personnel are not satisfied with the tasks they 
had been given, the loss of motivation, resignation, or a career change would be their 
next move. In fact, losing experienced employees is detrimental for a business since 
not only newcomers would need guidelines, time, and experimentation, but also 
dismissing qualified and experienced employees would decrease the efficiency of 
the outcome. [39] 
29 | P a g e  
 
 
4.2.3. Seven Wastes in Different Industries: 
Usually, a change is offered and implemented first from the top levels of a hierarchical 
system. A broad view of all processes of a company, which is crucial for identifying 
Wastes/Wasteful activities is only available to the high-ranked managers at the top levels 
of a company.  
They manage projects, functional areas, a portfolio of various activities, and it is indeed their 
responsibility to enhance processes and propagate the culture of continuous 
enhancement/improvement. [2] [39] 
 
Wasteful activities/wastes might be different in each industry: 
 
Lean Manufacturing: 
• Transportation – (production) it means transporting materials/parts from a 
location to another. 
• Inventory – Overstocking equipment which might be needed in future or 
undelivered products/parts 
• Motion – unneeded movements of machinery/employees 
• Waiting – waiting for the delivery of goods 
• Overproduction – producing too much (just in case), more than the market 
demand 
• Over-processing – Splurging funds, time, and effort on a single task which 
would not add/bring value.  
• Defects – broken/defective parts in need of getting reworked 
 
Project Management: 
• Transportation – needless long marketing funnel, interruptions, task 
switching 
• Inventory – rarely-used tools that are purchased and stockpiled, office 
supplies that exceed needs. 
• Motion – poorly structured/organized workspaces, redundant meetings, 
organizational paths scarcity, desperate strives to find information 
• Waiting – waiting for an approval (e.g. higher management) 
• Overproduction - filling unrequired heap of documents 
• Over-processing – too many levels of approval for minor tasks 
• Defects – an incorrect data collection 




1. Overproduction: Overproduction is when the quantity of production is more than 
expected and required, which would cause some problems in regards to waste of 
resources; this sort of waste would naturally be led to the following waste. 
 
2. Inventory: This item would result in spendings in storage and items handling with 
a database, and therefore, resources which can be used on other value-adding 
processes. 
 
3. Waiting: Spending time without having any production is considered a waste, 
usually, a better-organized entity would try to have no interruption through the 
production line.  
 
4. Administrative Steps (Extra Processing): This would refer to steps which are 
essentially counter-productive or non-value adding. 
 
5. Defects: Defects diminish the entire performance as the item should go back 
through the system to get corrected and then pass the assigned quality tests or in 
the worst case, being thrown away, which is a total waste.  
 
6. Motion: The useless and unnecessary movement of goods through the process. For 
instance, double handling.  
 
7. Transportation: The time and resources that are spent on transporting the goods 
would not improve its value, therefore, it would be adviced to cut down on such 
activities. 
 
Each business would have its own seven wastes, and sometimes there might be more kinds 
of Muda added to these mentioned wastes. Therefore, this is indeed a never-ending list. In 
a company, all the processes should be explored to find as many wastes/wasteful activities 
as we possibly can, then elimination of these wastes would be a priority. Anything that could 
slow down the cycle of time, impair the quality, lower profitability, should be removed. [2] 
[39] 
 
4.2.4. Effective tools to tackle wastes: 
Lean has different tools to identify and eliminate activities that are recognized to be a waste 
to the system. These tools will walk you through the entire process of reconnaissance to 
better understand, examine, and spot the weak aspects of a system. Gemba Walk, for 
instance, is capable to identify Muda activities; with Gemba Walk you could observe where 
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the (real) work happens; it helps you to see all the processes in action in order to locate the 
wasteful activities. [2] [39] 
A3 report and five whys are mostly used for the purpose of problem solving, root cause 
analysis, and identifying waste/wasteful activities. The five why method has series of 
question. A3 Report, on the other hand, needs more expertise since it demands cross-
organizational knowledge sharing. What is common between these two methods is they 
both provide a great assistance to identify and eliminate wasteful activities/wastes. [3] 
 
 
4.3. Five Whys 
 
4.3.1. Introduction: 
In order to discover real cause of the problem, Taiichi Ohno did a experimentation which 
resulted in the notion that tackling this problem could only by done with asking five whys, 
which essentially means to ask why five times. Psychologically, by asking a question, you 
would want to know the answer, which is the key to practically any other problems we might 
ever face in our lives. This is how Toyota spotted the primary cause of their problems, and 
consequently, they devise a method to tackle them. Long before the invention of this 
method, only noticeable problems were detected while the initial problems were left 
concealed. When a system breaks apart, there is usually a reason/cause, but the most 
important of all is what initiated the problem and why it occurred. This would lead the team 
to the first cause of the issue and underlying problem. It is also advised to continue asking 
“why” questions until the systems is back on its feet and enhanced. [3] [40] 
 
Likewise the symptoms of a disease, problems are caused by deeper issues. That is why 
fixing the symptoms does not solve the main issue which is caused at the depth of a system. 
A company’s work process is only saved from the reoccurrence of a problem by focusing on 
an issue’s root cause instead of the superficial symptoms. 
The Five why technique is among the efficient methods for the root cause analysis in Lean 
Thinking.  
 
4.3.2. Origin of the Five Why Method: 
Toyota Production System has developed multiple technique along the way, among which 
the five why method was developed by a Japanese industrialist and inventor, Sakichi Toyota, 
that then became an important part of lean thinking. As Taiichi Ohno once mentioned, 
repeating why five times will clarify the solution by sheding light on the nature of the given 
problem. 
Making a conscious decision is one the important factors of an effective implementation of 
a technique. The process of decision making is supposed to be based on a clear 
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understanding of the processes, environment, and conditions. It means, those with practical 
experience should be counted in the root cause analysis; which is reasonable, since they are 
the only ones with the enough experience and knowledge to introduce us to any problem 
that could ever happen in the work place. [40] 
 
4.3.3. Analysis of the five why method in action: 
With the help of five why technique, we could get to the core of a problem and start fixing 
it. Sometimes, the source of a problem might be shown unexpected.  
Often, technical problem is a term which is mistakenly used for the process and human 
problems. In other words, to avoid iteration of failure, finding and removing the root cause 
is of crucial importance. [40] 
 
 
1- Why there was a delay in publishing new update? 
Updates were not done by the designated deadline 
2- Why were updates finished on time? 
Because all the developers were busy with designing new features 
3- Why were developers still busy with the new features? 
Their team was not ready enough, besides, there were many beginners in that 
team which made the cooperation ultimately hard.  
They were not familiar with the procedure and instructions. 
Problem: Running Red Lights
Why?
• Late for work
Why?
• Woke Up late
Why?
• Alarm Clock did not work
Why?
• Did not check the Alarm Clock to see if it really works
Why?
• Forgot to do it last night
Problem: Delay in Publishing new Software Update
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4- Why they were not familiar with all the procedures? 
The training program was not thorough, consequently, they were not trained 
properly. 
5- Why were they not trained properly? 
Because CFO (the chief technology officer) was insisting on having a brief 
training in the mistaken belief that the new employees would learn while 
working. 
 
It is apparent that the rout cause of a problem is completely different from 
what was expected to be. [40] 
 
4.3.4. 5 Why Procedure: 
As it was mentioned earlier, continuous improvement is achieved by the help of the five why 
technique at any level of an organization. Listed below are the steps to get started with this 
technique: 
 
1- Form a Team: 
Assembling people from each department that are called representatives 
could help you gain a unique point of view of almost all the process in the 
workplace. It is all because the chosen representatives are supposed to 
be familiar with the processes that are under investigation. Collecting 
enough information is indeed necessary to make the right decision. Mind 
that this task is not an individual assignment, and it should be executed 
by a knowledgeable team. 
 
2- Define the Problem: 
A clear problem statement should be made by discussing the issues with 
your team. It is essential to develop such statement to identify the scope 
of issues that are about to be examined. The investigation process is time-
consuming, tiresome, and unlimited. In this context, Unlimited means 
boundaries of the given exercise are blurred, but staying focused would 
help to find the best possible solution. 
 
3- Ask Why: 
Leaders empower people in order to facilitate the entire process. They 
keep their team focused. The answers must be based on facts instead of 
emotional opinions. 
 
The chosen facilitator needs to question the team as much as it takes to spot the root cause 
of the initial problem. Also, the facilitator should take this into consideration that although 
asking “why” would help you to identify the issue, overdoing it would deviate you from the 
objective. It is all because of the reason that asking too many whys’ would give you many 
answers that some of which are unreasonable complaints and ridiculous suggestions, which 
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are not the purpose. Note that you should only be focused on uncovering and analyzing the 
root cause. [40] 
 
Sometimes, the five why analysis looks more like a matrix with many parameters. This 
circumstance is only seen when there are many root causes (more than one). Though it 
seems like an impossible task, identifying and getting rid of organizational issues could help 




4- TAKE ACTION!!! 
After identifying the root cause, taking corrective actions would be the 
next step. You should involve everyone in a discussion just to come up 
with the best possible solution. Not only finding the solution is needed, 
but the discussion should cover a lot about applying these practical 
solutions to better avoid the recurrence of problems. 
At the time the judgment and decisions are made and finalized, a team 
member should accept all the responsibilities to supervise the entire 
process and apply the right actions. 
After a while, there should be another meeting for the team to check if 
their solutions made a difference. In the case the process was not 
successful enough to make a positive impact, the entire procedure should 
be repeated again. [40] 
 
At last, the case has to be documented as well as being sent all across the 
organization. Documenting these data files and sharing them provide a 
broad overview of various problems that a team might ever encounter. It 
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4.3.5. 5 Why Procedure: 
According to Deming’s theory (plan-do-check-act), the A3 sheet was made. It is a A3 paper 
with multiple sections which are dedicated to identify what is exactly relevant to the project 





5- Suggested Countermeasures 
6- Strategy (Plan) 
7- Follow up 
They all help us to identify the problem. It starts by asking why and how this problem 
occurred. Evidently, it also seeks methods, objectives, and actions that could correct the 
mistakes and solve the problems. Using the given technique, five why, is also highly 
suggested to spot the real cause, the reason why it occurred, and how to solve it. This sheet 
should be filled out with the hope of finding the real cause. [40] 
 
4.4. Gemba Walk (Real Work Happens HERE) 
Insanity is defined as continuously doing the same thing with the hope of a different result, 
which almost a majority of contemporary managers could be classified in this group. It is 
because of the fact that by sitting in an office and taking part in KPI meetings, one cannot 
hope for different results from their personnel. 
 
Gemba walk is a crucial part of lean philosophy. Its first objective is to let leaders and 
managers observe the work process, acquire knowledge about the processes, engage with 
the personnel, and explore all the opportunities for continuous improvement. [16][41] 
 
4.4.1. What Is Gemba Walk? 
Gemba is a Japanese term, which means real place. In the Lean management, it is considered 
to be the most important place for a responsible team since it is where the operations and 
works takes place. For instance, in the music industry, Gemba is referred to as a studio. In 
racing, Gemba is fundamentally where the car is. In the manufacturing industry, it is the 
company floor. By definition, it is exactly where the work happens, which you could have 
the ability to observe and inspect it. The founding father of Just in Time production, Taiichi 
Ohno, is the man behind the development of Gemba Walk. The reason why they developed 
such a concept was to allow executives and managers to get out of their office, put away 
their mundane routine, observe the real work & its processes, and form a professional 
relationship based on mutual trust with the ones involved in the real work. [16][41] 
 
Gemba’s three crucial elements are: 
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1. Go & see.  
The common notion of Gemba is for the leaders and managers in every level to take 
walks around the place where the work happens in order to be better involved in 
spotting wasteful activities. [41] 
2. Ask why?  
Gemba walk's primary goal is to take a detailed look into the value stream and detect 
its parts that are problematic through open and active communication. An 
experienced leader or manager craves to listen instead of talking non-stop. [41] 
3. Respect the people.  
Clearly, Gemba walk is not a technique for those who like to boss around!!! NOT in 
fact, a “boss walk.” Blaming people and pointing fingers is not what is expected from 
you in this technique. In fact, one must not be doing that. Managers are not supposed 
to review results and judge; as a matter of fact, your only responsibility is to fully 
cooperate with your team and detect the problems altogether. Try to concentrate 
on spotting the weak points of a process, not of the workers. [41] 
4.4.2. Gemba’s Seven Steps to Follow: 
Before managers walk into the workplace, they need to form a plan and follow its steps. 
The given plan has to depend on their objectives. It might be unstructured sometimes, for 
instance, if they are new to an organization, however in other cases, their plan will be more 
accurate since they will become familiar with all the details. Be prepared, in any case, for a 
Gemba walk, or else, it will be wasteful and inefficient. [41] 
 
4.4.3. Listed below are the Gemba’s Steps: 
 
• Pick a theme 
When one go on Gemba, they are required to choose a theme, which will help them focus 
on all their efforts and be more effective. There are various themes one might want to 
explore, like safety, cost efficiency, productivity, and etc. So as to be more precise, they will 
need to make a list of all the questions they are going to ask. [41] 
• Prepare the team 
The team that is going to be observed and analyzed should be ready for what is about to 
happen. Members are required to have a better understanding of the Gemba walk that it is 
a common process which its resting-place and aim is the continuous improvement. 
Therefore, the personnel will collaborate and feel in ease. [41] 
• Only Concentrate on process, not on the people 
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A Gemba walk is not for assessing the team's performance. In fact, its purpose is to observe, 
comprehend, and enhance the process. If managers only concentrate on personal abilities 
of their personnel, what they will face is only resistance. [41] 
• Be at the value stream 
Tracking the value chain could help managers to spot the areas with potentiality of having 
wasteful activities. Removing the given activities will provide a great assistance in terms of 
improving the overall performance. 
• Record the observations. DO NOT make any suggestion throughout the 
walk.  
Managers should record whatever grabs their attention as much as they possibly can. They, 
sometimes, might be tempted to suggest a solution, but this might be wrong. Put the 
analysis for a later time. The analysis will be more accurate when having all the required 
facts. A comprehensive overview could allow us to use better problem-solving techniques 
like the PDCA cycle, which is far better than an instant suggestion without considering all 
the facts. [41] 
• Ask for an extra pair of eyes.  
Asking someone from another department that has been always engaged with unlike daily 
tasks and less familiar with your processes, someone who has a different perspective, would 
help considerably by asking different and uncommon questions which you might never ever 
think of. As Jordan B. Peterson, Canadian clinical psychologist, once said, when you ask a 
question, you really want to know the answer, otherwise, what else would be the point of 
asking? Asking the proper questions helps you to get closer to the answer, and the answer 
could change everything. [41] 
• Follow-up.  
Even if managers and the ones who observed the process do not spot anything critical 
through the Gemba walk, they still need to share what they observed and eventually 
learned. Other than that, the entire process will be considered as waste itself, and all the 
staff will think that they were being watched. They should analyze what they had recorded 
through the Gemba walk, take action, inform their team about the forthcoming changes and 
the reasons why they are needed. 
 
4.4.4. Gemba Walk Checklist 
Every time a Gemba walk is performed, a checklist should had been prepared in advance. 
The given list will help them to better focus and target their efforts. The questions which 
will help them understand the process they will observe, should be included in that 
checklist. Questions might differ based on the Gemba walk’s theme. [41] 
 
Listed below are some questions that a basic checklist for Gemba Walk would have: 
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• What are you working on currently? 
• Is there an established process for this type of work? 
• Do you have any problems with the established process? 
• Why is there a problem? 
• How could you solve the problem? 
• What do you do to spot the problem’s root cause? 
• Who will you contact if there is a specific problem? 
 
The mentioned questions will vary when inspecting various areas like innovation, problem-
solving, tools, resources and etc. For this reason, before managers start performing Gemba, 
they prepare their checklist depending on the area they want to probe. [41] 
 
4.4.5. Post-Gemba Walk 
Prior to taking any further actions, based on the inspections of the Gemba walk, managers 
should take some time to arrange their documents and notes, organize their thoughts, and 
think of a proper feedback. In fact, their feedback is important, and they should always 
consider that an early feedback could devastate everything. That is why analyzing the 
situation with the leadership team is necessary for a proper and careful analysis. It would 
not be a teribble idea to ask some of the personnel whom you observed to join the 
meetings. All the collected data should be utilized as a part of the continuous improvement 
process, which is commonly known as the Gemba Kaizen circle. 
Usually, a meeting would be held after every Gemba walk which might be consist of 
participants from multiple departments. Having many unlike points of views is the primary 
purpose of gathering everyone who could contribute to this process. It is crucial to walk 
around the Gemba zone and collect information about everything that could be improved. 
[41] However, what matters the most here is to return back to where they started. 
Post-Gemba walks ends the loop and values the ones who have been observed, which would 
pave the way for leading a future, rewarding Gemba Walk.  
 
 
4.5. The A3 problem-solving technique- A3 sheet: 
4.5.1. Introduction 
Problem solving has been always part of life, in business, management, etc. Almost anything 
that faces even unprecedented issues is in need of a thorough inspection. However, acting 
fact to eliminate an issue would no only solve the problem but also prone the system for 
chronic challenges. Besides, you may also face those issues repeatedly. [22] 
 
As it was mentioned earlier, fighting symptoms will not cure and preserve the root cause of 
the given problem. You need to dig deep into the system to discover the root cause. 
Consequently, the work process will be protected from reoccurring problems. A3 technique 
is what exactly come handy at this scenario. [22] 
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A3 technique is a problem-solving tool that by its implementation, problems could be 
treated efficiently. With only some simple steps, techniques, and ideas, you would be able 
to tackle the problems through good collaboration, simple structuring, and active 
communication. [42] 
  
4.5.2. What is A3 thinking?  
  
A3 thinking tries to develop a mindset that develops certain elements: [42] 
1. Logical Thinking – A3 portrays a thinking process (step-based process) 
2. Results & Processes – To share the results and ways to achieve them  
3. Objectively presenting and exchanging information – with no hidden agendas 
4. Sharing vital information & putting them in visual formats 
5. All the taken actions have to be aligned with the strategy of company and its 
objectives.  
6. Developing a organized and structured means for problem-solving  
7. The concentration is on forming a consistent attitude and perspective which could 
be adapted all across the organization.   
 
4.5.3. The origin of A3 technique:  
It is a lean management technique which is developed as a part of Toyota Production System 
(TPS). No one has been reported for claiming the rights of inventing this way of thinking, 
however, a senior manager in Toyota, Isao Kato is on the belief that this techniques is a 
mixture of Toyota philosophy and PDCA cycle, with the hope of providing more 
clarification. [42] 
  
The reason why this method is so summarized that it is only a one-page report is 
because Taiichi Ohno was not in favor of reading more than the first page of a report, as 
was his custom. 
Besides, its name is originated from A3 paper size which corresponds to 11 inches by 17 
inches. [42] 
 
Commercial Success of Toyota was mostly because of A3 thinking. It has become a universal 
technique which is now used in different businesses and industries.  
  
4.5.4. Foundation of A3 Technique:  
A3 method is not regarded as a tool to fight problems, in fact, it is just a single-page report.   
The three key roles/elements in the process of developing an A3 sheet: [42] 
 
1. Owner is in charge of the process management and document maintenance. Owner, 
on the other hand, needs to be supervised/advised by the experienced mentor in 
problem solving. 
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2. Stakeholders/Responders are only interested in the end result of the given A3 
project. They are regarded as the third party. 
 
3. Mentor/Coach has the responsibility of mentoring, giving direction, and provoking a 
problem owner to look for the solution instead of giving them the propositions and 
answers. 
  
Sometimes, there is a broad range of stakeholders that are involved in the process, and the 
owner is required to have access to them. 
 
However, it is apparent that attainging higher management with a policy of strict hierarchy 
is almost imposible. 
 
This proves why an organization have to be thoroughly familiar with the lean thinking and 
always be prepared to cooperate. It is challenging, however it could demonstrate the 
flexibility of an organization. 
Eventually, the active and open communication among all the involved parties could play an 
important role in the A3 project’s success. [42] 
4.5.5. The A3 Report: 
The A3 report is a document with only one page that demonstrate the end results of the 
entire process. It, usually, consists of seven steps, however some variations might also apply 
to this rule. Below you could see an example of an A3 report: 
 

















-Returing to Goals to 
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4.5.6. The A3 Process  
The A3 idea is a process of lean thinking that the owner of the problem has to go 
through the various steps of a model until a solution is found for implementation. 
The problem owner needs to openly and actively communicate with the project’s 
mentor, all his colleagues and personnel. [42] 
1- Background: The first move is to spot, clarify, and describe the problems. At 
this stage, the owner could add the contexts and provide a support to the 
following steps. 
2- Current situation: Before addressing any problem, the owner needs to 
provide a thorough and precise description to the status quo. Here, the 
processes could be mapped, which could help in terms of spotting the root 
cause and seeing the bigger picture. 
3- Set the targets: At this stage, goals are to be set. Here, we still do not have 
access to the full picture. After finishing the entire procedures, a need to 
return back to this step to add details to the initially-defined goals, would be 
sensed. 
4- Root cause analysis: This is the pivotal step toward the success of an A3 
project. Immediately fighting the detected problems would not solve the 
issue, unless the root cause is dealt with. It means, fighting symptoms will not 
cure the disease, and if it takes a long time to find the initial cause of the 
problem, it might become a chronic one. This way, the given problem would 
appear in considerable bigger proportion each time on a regular basis.  
Hence, having a good understanding of the processes, how they work, and 
the defined objectives, are the prerequisites of finding the root cause. For 
this purpose, usually, the five why technique is used. 
5- Countermeasures: after getting familiar with the detected root cause, now 
it’s the time to offer solutions. From this step, you can always return back to 
the set goals in order to add details to them. The countermeasures, in all 
cases, must lead to a better understanding of how the objectives will be 
accomplished. 
6- Implementation: when the countermeasures are set, an implementation 
plan needs to be presented which is consist of a list of actions that should be 
applied to have the countermeasure in place. It is advised to define due dates 
and assign individuals for every task. 
7- Follow-up: The final step is important in terms of establishing a custom of 
continuous improvement. It is crucial to assess the end results and confirm 
the countermeasures’ effect. No matter if the results are negative or positive, 
actions must be taken. In the case of having different results than the ones 
that were predicted, the plan should get modified, re-implemented, and 
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followed-up. In case of having a positive effect, improvements should be 
communicated to the entire organization and be made as standards. [42] [22] 
 
4.6. Last Planner System (LPS) 
4.6.1.Introduction 
 
Last Planner System or in short LPS is based on Lean Ideology which is primarily 
used for planning and controlling systems. It is a workflow method that is 
developed by Lean Construction Institution in order to enhance worker’s 
accountability and productivity through detailed group planning and tight 
scheduling. [43][15] 
Last Planner is considered as a managerial method to run a project efficiently. All 
the principles of LPS are aiming to ensure that both the subcontractors and 
contractors could manage their workload, and in the meantime, hold them 
responsible for what they had promised to finish. [15] 
When employing pull planning in last planner system, there should be someone 
responsible for when the subsequent phase commences. This person is 
recognized as the last planner. They are in charge of the work done in just a 
section of the production. Generally, on large scale or infrastructural 
construction projects, all the phases of the project will have their own last 
planners. [15] 
In 1993, the founding father of IGLC or International Group of Lean Construction 
who was working on pioneering research on the last planner system, Glenn 
Ballard, introduced the last planner system. International Group of Lean 
Construction is an international organization aiming to alter the concepts of 
production management in the construction industry. 
The four elements of the last planner system are should, could, will, and did. 
Simply, one can ask what should be/could be/will be/ had been done, to find a 
way through the process. These steps brighten the path for managers to better 
observe the project’s flow. [31] 
Should implies that planning is vital for the project’s success 
Can is ensuring the feasibility of the project 
Will is what exactly will be accomplished, and what last planners should do to 
fulfill the commitments made in the planning phase. 
Did is what had be done for the project’s success, lessons learned, and what could 
be improved for the execution of the next project. [45] 
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Figure 5 | The LP system procedures 
 
 Figure 6 | The Last Planner System 
This needs a collaborative environment where the subcontractors and contractors 
define their responsibilities, specify their deliverables (what they will accomplish), and 
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determine the phases that needs to be finished before start of a new phase in the 
project. The advancement of workflow based on the preparedness of the next stage and 
timing is commonly known as pull planning; which is adapted from just in time(delivery). 
[43] 
 
The last planner system has a collective nature, though it assigns a heavy responsibility 
to a few individuals over others. In LPS, all the workers and personnel on a construction 
project are stakeholders, which is ensured by the help of tracking and assigning 
responsibility/accountability throughout the entire workflows. Consequently, workers 
are eager to finish their assignments since all the phases are set to be interdependent 
and interrelated. [43] 
4.6.2. Five Steps of Last Planner System are as follows: 
1.Create Master Schedule 
Generally, the first step of last planner system is preparing a master schedule which will 
dictate flow of the whole construction project. This is where the subcontractors and 
contractors cooperate to mark milestones and objectives for the construction project. In 
this step, the planning team strives to outline the entire project in detail. All the tasks from 
the commencement to delivery will be examined. [46] [43] 
 
Master Plan is made up of multiple milestones, which are the start date, finish date, and 
other important ones which are for specific projects. Apparently, these milestones clarify 
the path, formulate a strategy, and therefore bring stability to the given project. Milestones 
are considered as goals of the project, they are tasks that are planned to be finished by a 
certain date. Following these rules would not only expedite the progress and improve the 
productivity, but also clarify the path, prevent inactivity, and put the project on-time and on 
budget. Even impeccable planning could save the resources and make more profit. In 
addition, Master plan should receive updates regularly, as a consequent of any 
unprecedented change/information. [43] 
 
2.Crease Phase Schedule 
In this step, for each task, responsibilities will be divided between workers, subcontractors, 
and contractors. Schedulers determine the project’s workflow and all the Last Planners start 
working together in order to find out about the duration of their assignments. Once they 
determined the mentioned duration, a project schedule will be established precisely. In the 
meeting that phase planning is developed, all the personnel would get involved, which 
means their opinions and matters would be considered in planning. Generally, phase 
planning sessions are organize to find the best task sequence and how to finish the 
assignments. [45][43] 
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One important step to take in phase planning is to find the suitable float for the project. 
This step is performed to recognize some tasks as units, and hand-offs. The units are in-
between the milestones which are set in the master plan. Hand-off is when an employee 
give the control and responsibility of a task to another employee. Another important aspect 
of phase planning is to identify and predict the conflicts in operation in case of any probable 
constraints. 
 
3.Hold Meeting with the purpose of ‘Make Work Ready 
Planning’ 
This vital step is all about making sure that all the personnel in the construction site have 
enough resources to finished what they have been assign to. Usually this type of meeting 
occurs when the deadline was soon approaching, normally around five weeks after the 
meeting.  
 
Besides, any obstacle or constraints that might happen during the execution of the project 
would be discussed and identified. Then, the identified issues would be enlisted in a logbook 
where certain individuals are assigned to take care of the problem as a definite time.  
 
‘Make Work Ready Planning’ meetings could help prevent unforeseen problems during the 
operation, such as unavailability of certain tools, delay in the arrival of materials, and etc. 
Most of these problems are potential to derail the project, thus going over-budget and over-
time would be highly probable. [43] 
 
 
4.Hold Check-ins Weekly 
While the construction project is being worked on, this step would take place on a weekly 
basis. Weekly check-ins are designed to confirm that all personnel are familiar with their 
future tasks each week. In the meeting, the individuals who are assigned to a task would 
certify that their assignments would be finished on-time. Although the deadlines and 
durations are already defined and negotiated, yet it is important to make sure that the given 
expectations will be met. In case of any contradiction to the defined deadlines, the entire 
project would be at stake, including getting off the desired schedule, causing material 
waste, financial loss, and lengthening of the duration. [43] 
 
5.Hold Learning Meetings each day for Last Planners 
This step takes place daily at the end of each working day. All Last Planners gather to 
confirm their daily tasks were fully finished, before leaving the workplace. In case of any 
problems that impede the progress, last planners could cooperate in order to find and 
tackle the matter. It’s generally better to fix the problems as soon as possible in any 
projects. This, tackling issues, is in fact one of the main advantages of lean. Even minor 
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errors in scheduling needs to be address immediately, otherwise they could accumulate and 
damage all the planning and strategies which were carefully developed previously. 
To make sure that this project is fully progressing as it was planned, within budget and on-
time, these meeting are indeed an opportunity to carry out multiple statistical analysis. [43] 
 
• Percent Plan Complete (PPC) – It determines what percentage of the given 
tasks were completed weekly. This could help Last Planers picture the issues so that 
adjustments could be developed for the following week. 
𝑃𝑃𝐶 =
Number of assignments completed at the beginning
Total number of assignments made for the week
 𝑋 100 
 
• Tasks Made Ready (TMR) - Last Planners could check if the scheduling phase 
functions flawlessly and follows as it had been planned. They also need to carry out 
the root-cause-analysis to find out the problems and how they could solve them 
and improve the process.  
 
• Tasks Anticipated (TA) – T.A. is made to clarify the upcoming tasks for the next 
week, which would help Last Planners to identify the amount of assignments they 
are being expected to finish weekly and problems that might arise through the 
progress. They could also improvise ways to improve the results for the upcoming 
weeks. 
Evidently, Last Planner System is one of the efficient techniques lean thinking offers. 
It manages and controls the workflow as well as all the personnel based on the 
amount of work they have been given. [31] Similar to any other techniques is life, 
LPS demands practice and learning, through the past experiences, so that it could 
produce the desired results. 
4.6.3.Lessons Learned:  
Each Experience is an asset for the leaders to learn from it. Nowadays, there’s a system 
involved in which all the events are recorded. Looking through these pieces of information 
would not only provide the management team with a great vision and comprehension of 
ideas, but also they could improve their performance for the future projects. Collecting data 
and writing reports from the previous projects could prevent making the same mistakes in 
the next projects. This would improve the productivity, performance, and quality. [46] [31] 
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4.7. The Five S 
The five S introduces a new system for workplace standardization and organization [47] 
It is a methodology that leads to a workplace which is uncluttered, clean, safe, efficient, 
well-organized, and friendly to help optimize productivity and eliminate waste. It's 
primary designed to lend a hand building a quality-work environment, mentally and 
physically. The 5S principles applies in almost any work area that is suited for lean 
production and visual control. Its condition of a work environment is pivotal to 
employees and is inherently the foundation of clients’ first impressions. It is derived 
from some Japanese terms which are listed below: 
Seiri – Sort (Organize) 
Seiton - Set in order 
Seiso - Shine 
Seiketsu - Standardize 
Shitsuke - Sustain 
Each of these terms has its own scope of influence with a distinct objective. 
• Sort: To separate necessary tools, instructions, and parts from unneeded and useless 
materials and to get rid of the unneeded ones. 
In a workplace, it will ensure that every item is exactly in the best place it could be and 
all the unnecessary items are identified and taken away. Simply by sorting out, the 
working area would be transformed into a free of disturbance or obstacles from 
unnecessary items that were previously there. This step consists of a series of waste 
elimination to keep the environment clear and clarified all the time. For instance, 
sometimes rubbish wheelie could be a key item which needs to be placed at the defined 
spot. [47] 
• Set in order: To identify and arrange tools and parts neatly so that they could be easy-
to-use. 
Organize materials and equipment in order to find them easier, work more efficiently, 
and use them with ease. Prevent wasting time and losses by organizing the working area, 
in the way that all the tools are arranged in a way that based on their priority and usage 
their proximity is defined. [47] 
• Shine: To launch a cleanup operation/campaign. 
Keeping the working area clean and organized all the time would not only help spotting 
the defects and problems, but also is a great assistance for safety reasons. The work 
area should always be kept safe and clean in order to indicate ease and pleasure. The 
most important objective of the given step is to make even the little mistakes of a 
working area obvious to anyone.  
• Standardize: To run the above-mentioned practices on a daily basis to keep a 
workplace in the best ever condition. 
48 | P a g e  
 
To achieve consistency and make sure that everything is carried out correctly, the 
previously-mentioned procedures are to be formalized and defined as standards 
through the entire organization.  
• Sustain: To form and better establish the habit of constantly following the first four 
S’s. 
The entire process made up to this item have be kept going all through communication, 
regular audits, and trainings. The aim here is to obtain a "do without the need of being 
told" manner, which could be achieved by rewarding good behaviors, and exchanging 
regular feedbacks. 
Each item has its unique frequency of use based on their complexity. The first three are 
required to be carried out and monitored daily, whilst the other two are just mindsets 
to be instructed and sustained amongst the personnel. This technique though might 
sound simple in terms of its principles, it is indeed one of the hardest to follow. As an 
advice, instead of repressive methods to teach the workers, it is suggested that good 
and open communication techniques or through posters in the working area could 
propagate the cause to everyone. 
 
Figure 7 | The Five S’s Principles 
 
4.8. Push Planning 
By definition Push type is a production system which does not rely on the actual demand 
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in which earlier activities produce what later activities in the process need, thus the 
products would be pushed through the production line. In construction industry, project 
managers used to employ the push planning system. [43] 
Traditional approaches of push planning are widely utilized by project teams. The push 
planning system requires forward sequencing of tasks and activities from the start date. 
Activities, no matter if a group of activities or just a kickoff activity, leads to the sequencing 
and identifying new successor activities. The plan is formed in forward motion. 
Consequently, a plan is established which is pushed through the entire project phases unto 
completion; in this method, earlier activities push the later activities. However, the 
mentioned schedule lacks critical inputs, such as responsible supervisors and interface of 
the end-users. [48][43] 
One of the major disadvantages of push planning is that plans are pushed forward by the 
sequencing and arranging the activities. Project schedulers utilize complex CPM scheduling 
techniques in order to prepare a thorough schedule which is detailed with lag periods, 
logical relations, start and end dates. [48][43] 
Push planning is a quick method, and this is why it is popular and widely used. Plans could 
be made from templated schedules. Buy-in is rapid since each team is only in charge of 
collecting input only for themselves. [48][43] 
Push plans are similar to puzzles pieces that could fit together. But the problem is that 
sometimes these pieces will not fit, particularly through the progress of the project. The 
scheduler should strive to compile these plans, adjust and level resources, ensure plan 
achievability, and recognize conflicts. [48][43] 
 
4.9. Kanban 
Kanban is a method for workflow management for the purpose of managing, 
defining, and improving services which deliver knowledge work. It intends to 
provide a great assistance in terms of visualizing the work, increasing efficiency, and 
enhancing continuously. At first it Originated from the manufacturing industry. 
Lately, it is recognized by various business units in different industries.[2][16][50] 
4.9.1.Kanban Method 
Early in the 21st Century, Kanban’s ability in changing the way services and products 
were delivered, was recognized. [2][16] 
A Kanban system could be built simply by setting up the Kanban board that has three 
pillars – Demanded, In-Progress and completed. When built, managed, and 
performed properly, it serves as a repository that highlights bottlenecks in a system. 
[2] 
4.9.2.Kanban Principles 
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Anderson, who is among the founding fathers and regarded as a pioneer in 
Kanban/Lean for knowledge work) has devised the Kanban method as a method to 
evolutionary, incremental process and systems transform for knowledge work 
businesses. It is targeted on carrying out the tasks with the help of its fundamentals 
that are mentioned below: .[2][16] 
4.9.3.Principles of Change Management 
Blending with the existing processes with a non-disruptive manner, seeking 
continuous improvement and evolutionary changes. Below mentioned are the 
principles involved in Change management: [2] 
1-  Begin with what you are currently doing 
2-  Agree to pursue evolutionary and incremental change 
3-  Persuade acts of guidance and leadership in All the Levels 
4.9.4.Service Delivery Principles 
Kanban intends to develop a service-oriented method; it needs you to thoroughly 
understand your client’s needs, make a network of all the services where the people 
self-organize on every side of the work, and make sure that the system constantly 
evolves. [52] 
1-  Concentrate on client’s expectations and needs 
2-  Manage the work 
3-  Repeatedly review the network of all the services 
 
4.9.5.Kanban Practices 
When trying to execute Kanban, each company have to consider its practical stages. 
6 major practices are required for a successful execution: [52] 
1- Visualize the workflow 
2- Limit WIP - Work in Progress 
3- Manage the flow 
4- Render all the process policies explicit 
5- Feedback loops 
6- Enhance Collaboratively with the help of utilization of scientific method 
and models 
 
4.9.6.Six Important Advantages of Kanban 
1- Boosted Flow Visibility 
2- Enhanced Delivery Speed 
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3- Alignment between execution and business objectives 
4- Advanced Predictability 
5- Enhanced ability to Manage dependencies and scale 
6- Increased client satisfaction 
 
By hearing the word “Kanban”, everyone remembers those sticky notes with 
different colors on the wall. In order to better perceive Kanban, applying it to the 
everyday work as well as embracing its philosophy, could be really helpful. By 
understanding its core principles and techniques, the transition would seem more 
logical. The mentioned Kanban Practices will enhance the processes and continue 
doing it beyond the limits. Organizing feedback loops could be helpful in terms of 
revealing Kanban’s capabilities. [52] 
• Digital and physical Kanban boards will help visualizing the work 
• Kanban is one of the easiest to adopt, and it will start with what we have 
• Work in progress restrictions will enable us to increase the efficiency 
• Kanban practices and its principles provide a road to agility without 
disturbing the processes 
 
4.10. Pull Planning 
Pull planning system is based on customer demand, and the production is regulated by it. 
This system of planning is somehow the exact opposite of the push planning system. A brief 
history of Pull planning system comes back at the time Taiichi Ohno learned about the U.S. 
supermarkets. The story was all about customers purchasing items they need at a time, and 
stores only stockpile the products on which has a great demand. For the products that are 
not popular, the supermarket either stop resupplying or buy less. This system of 
management is commonly known as Kanban, which was the idea behind the pull planning 
system. [48] 
Generally, the goal of pull planning in the industry is to make nothing before getting actual 
demands. It means there would be no finished products without an order from the 
customer. This system of planning produces good results when there is a high demand from 
the market. A pull system allows to reduce waste, optimize storage costs, and decrease 
overhead in any production process. [48] 
Construction Manager is responsible for the development of pull planning, simply by just 
asking the contractors about the duration of tasks and the preceding activities which should 
be finished before the start of their tasks. For instance, before the electricians could start 
their work, tasks of the carpenters should have been done. Questioning the personnel on-
site would bring clarity to the vision of project managers, so the plan they are developing 
would be more realistic, and the likelihood that they keep being on-schedule will increase. 
[48] 
Advantages of Pull Planning System: 
4- Improve flow efficiency 
5- Increase Productivity 
6- Reduce Waste of almost all the resources 
7- Delivering products faster 
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8- Scale an optimal capacity for the team 
9- Easily adapt to changes that might occur in work process 
10- Eliminating non-value-added activities 
11- More Predictability for the system 
12- Allows Collecting historical data about the workflow as well as the average 
cycle time of tasks 
 
4.11. Poka Yoke 
The literal meaning of Poka Yoke is Mistake Proofing, or in other words inadvertent error 
prevention, which primarily refers to any mechanism that helps avoid mistakes by 
correcting, preventing, and bringing more attention to human error in a process. This 
method is mostly aiming to prevent and avoid human errors. An example to this would be 
how a computer hardware technician make sure he has tightened all the bolts in the 
computer piece he was repairing earlier. They usually use a box where they collect all the 
pieces and bolts they temporarily remove from the item they are working on, and after the 
item is fixed, they put them all back. At this moment, the box should be empty, otherwise 
technicians would need to open the computer piece again to put back everything he had 
taken away. [27] 
In the construction industry, however, a new system was developed that is called Building 
Information Modelling, BIM, which also could be utilized for the matter of mistake proofing. 
What BIM does is similar to that explained bolt box, it show all the problems and defects in 
the structure so that it could be noticed and solved as soon as possible. [27] 
 
4.12. Just In Time 
Just in Time is a principle which is commonly used in procurement that strives to find a 
proper answer to the following questions: 
1- What do we need? 
2- When do we needed it? 
3- How much/many do we need? 
With this method, the demand for a storage is reduced which is done through a long-term 
agreement with a few suppliers that had developed a good reputation with your 
organization. [50] [51] 
 
4.13. Takt time 
In lean management, instead of paying attention to pushing the new work, pulling it in 
progress is what brought success into this concept. With the help of this method, in the 
presence of a demand, creating and delivering value to the clients is allowed. But, pull 
system management is impossible without proper maintenance of a continuous workflow. 
The difficulty of this task is all because of the fact that demand has a changing nature, and 
there are always fluctuations involved. Defining takt time for a work process is what could 
bring a considerable assistance in terms of running the process and meeting the demands 
efficiently. [50] [27] 
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4.13.1.What is Takt Time? 
A definition of Takt time is the completion rate of a product in order to meet the client’s 
demand, this means that by receiving orders every 3 hours, the product should be made in 
less than 3 hours to complete the clients' demand. 
 
Takt time is the sell rate. It can be easily categorized as the metacenter of a work process. 
Without having reserved much inventory, it would appropriately optimize the capacity so 
that the demands could be met smoothly. [17] 
 
The word “takt” itself is a German term for pulse or beat. Takt time was initially utilized as 
a metric system for airplane manufacturing in Germany in the 1930s. It also changed the 
course of action of Toyota from a small, local manufacturer to a massive producer, and 
global automobile company. [50] [5] 
 
4.13.2.How to Define Takt Time? 
Simply by dividing the total available production time by the average customer demand, you 
can calculate the Takt time. This statement is often used as a definition to this term. [53] 
 
𝑇𝑎𝑘𝑡 𝑇𝑖𝑚𝑒 =




Putting both of these parameters into frames is what makes the result of this formula more 
accurate. It is suggested that the time that is spent on creating value for clients should only 
be included here, without the shift changeovers, breaks, and scheduled maintenances. 
There should be a short time frame included at the time of defining the takt time. It is 
apparent that defining takt time needed to satisfy the client’s demand. According to the 
client’s demand, and with the help of available data, well-informed decisions and choises 
could be made for better managing a team’s capacity. [53] 
 
4.13.3.Takt Time vs. Cycle Time vs. Lead Time 
There are always some conclusion involved when introducing the lead time, cycle time, and 
takt time. A thorough definition of the given terms are listed below. Worth noting that lean 
managers should consider these metrics as their workflow performance indicator. [53][54] 
• Takt time: The maximum period of time that is required to comply with the client’s 
demand. 
• Lead time: The period of time (time frame) between receiving an order and 
delivering the value to the client. 
• Cycle time: The time that is spent on working actively on an order 
4.13.4.Why is Takt Time Important? 
Firstly, for better optimizing a team’s capacity. It is also crucial for cutting down on the 
wastes of a process. Maintaining a continuous work flow and reducing unevenness (Mura) is 
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what takt time could help with. By avoiding overproduction, it will also help you to optimize 
storage costs. [53][54] 
 
 
4.14. Hoshin Kanri 
It is an important technique of Lean management for the purpose of making sure that an 
organization’s strategy is implemented all across the hierarchy. Hoshin Kanri constanly 
strives for continuous improvement with the help of various techniques including 
catchball and PDCA. With an efficient implementation of Hoshin Kanri, breakthrough 
objectives and a new vision will be found. Creating multiple complementary objectives as 
well as presenting a useful leverage for a better implementation are among the other 
advantages and results of this method. Portfolio Kanban could provide a great 
assistance in terms of executing Hoshin Kanri planning and the real implementation of 
the objectives. By cutting the communication cycles short and making the flow of 
information sharing easier, Hoshin Kanri could be adapted to the modern world 
businesses. [69] 
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5. Lean Transformation 
5.1.Introduction 
The process of introducing a change to an establishment in order to increase the flow of 
value made for clients, is called Lean transformation. Consequently, this process could help 
by spotting, eliminating and optimizing wasteful activities. The only purpose of lean is to 
produce more value for clients, and waste elimination is the end result of that process. Only 
by having a perspective of Lean as a waste reduction method, mixing up a lean initiative with 
budget reduction or cost-cutting, would be easy.  
 
In the following context, you will be introduced to the lean transformation models, methods 
to form a transformation roadmap, and its stages. [55][56] 
 
5.2.Lean Transformation Model 
 
Prior to transforming an establishement into a lean machine, realizing what is ahead of you 
and understanding the process is vital. Below mentioned are the five elements thoroughout 
the transformation phase. Situational Method, Process Improvement, Capability 
Development, Responsible Leadership, Basic Thinking-Mindset-Assumption. [58] 
 
Clarification on the reasons behind the lean transformation should be made to those 
involved in the process. It is necessary to have an unwavering support in all the levels of an 
organization for this purpose. Clearing up the air among the personnel about which 
problems are going to be resolved with lean could also bring more support. [58] 
 
There might be some opposition involved in the process from the majority of the people in 
an organization as most of lean’s techniques and methods are against the conventional 
practices. To avoid such resistance, Clarifying and properly communicating about what will 
happen before, through the process, and after the lean transformation is of great 
importance. [58] 
 
Nothing will change if the mentality of those involved as well as how they operate remains 
untouched, therefore it is necessary that they get enough training regarding this matter. It 
is important to embrace and fully welcome a culture of shared leadership through the levels 
of an organization where everyone feels valued, and free to make decision to a defined 
extend without the need and the necessity of asking for permission from the supervising 
authority. Besides, a lean transformation needs the organization to evolve in aligning with 
the rules and methods of lean, and what it stands for. [57] 
 
5.3.Roadmap (to Implementation) 
The first step through the transformation of an organization is to understand the model of 
Lean transformation. Since this process takes time, a roadmap should be prepared for the 
journey ahead. Typical stages of lean transformation are Evaluation, Initiation, Training and 
Toolings, Flow all across a service, Optimization and Analysis, Flow all across several 
connected services, establishing administrative methods, and Constantly improving 
services and processes. [58] [57] [56] 
 
Evaluation 
Spotting the underlying problems, evaluating them, and finding potential solutions is the 
first step toward the lean transformation roadmap. Here, choosing whether to spread Lean 
through the time and start small or initiate the transformation immediately with major 
changes, are expected to be made. 




Getting C-suite on board beside transformation as well as funding and providing the needed 
tools and training is called for in this stage. The transformation need someone with an 
unquestionable authority to stand by it even if nothing go according to the plan. 
 
Training & Tooling 
Providing enough training for the people involved specially the management staff is part of 
what is expected to be done in this stage. Having an experienced advisor whom could bring 
guidance through the process of transforming the company, help with providing practical 
knowledge, and coach the ones involved in implementing the philosophy and techniques of 
lean. 
 
Flow all across a service 
The definition of a single service is a function which receives an input, process it, and make 
a certain output. It is also of a great importance to visualize the required stages through the 
production of the given output, this would bring more efficiency and as a result we could 
get the most of implementing lean. In this step, mapping the engaged team’s process as 
well as introducing the concept of flow is necessary to get started with the process of 
continuous improvement. 
 
Optimization and Analysis 
Shortly after gathering enough data, workflow analysis should be carried out in order to 
find more room for enhancement. In this level, unified performance indicators are to be 
established for the process as well as getting the entire organization on board with them. 
 
Flow all across several connected services 
At this stage, value stream mapping is ready to get expanded throughout the entire 
organization, from the product management directly to value delivery 
 
Establishing administrative models 
After having the value stream completely placed, properly managing it would be the next 
step. Portfolio Kanban Method could provide a great assistance at this stage since it brings 
transparency to all the hierarchies of an organization. For the purpose of better managing 
the value stream of an organization, a variety of metrics should be tracked such as work 
items completed and tasks in progress. 
 
Constantly improving services and processes 
Adopting continuous improvement as a culture for the organization is the last step 
toward a complete lean transformation. It is important that processes get improved to 
increase the efficiency. 
 
5.4. Lean Transformation Model in detail 
5.4.1. Introduction 
A simplistic, profound guilding method to initiate and execute a change initiative is called 
The Lean transformation model, mostly regarded as a practice that is easily learnt and 
beared in mind. 
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According to statistics, around seventy percent of transformation programs are not 
successful, therefore having a clear and thorough understanding of the risks involved might 
help the process. The Lean Transformation Framework or Lean Transformation Model is 
what L.E.I. or the Lean Enterprise Institute had came up with in order to present the needed 
structure for the sake of this endeavor. 
While, Lean Framework have never been a prescriptive approach, since it does not require 
strict practices and rules and put more space for experimentation and thinking, which is an 
invaluable aspect unlike other management methods that are currently being used. It also 
is compatible with most of the lean management techniques like Portfolio Kanban, A3, 
PDCA, etc. [55][56] 
 
5.4.2.Lean Transformation Model 
An important note here is that lean has not been regarded as a reserved territory only for 
production and manufacturing companies. In fact, lean is a vision, a thinking that is 
applicable to any industry. 
 
Soon after the introduction of Kanban, Lean thinking was on the rise for marketing, product 
development, operations, software, and many other businesses. Though lean was firstly 
started at Toyota, it became an international way of management, hence the lean 
transformation model was made relevant to the whole world. [57][58] 
 
The CEO of the Lean Enterprise Institute, John Shook, the one who helped introduce Lean, 
depicts a house a representative to the model which is constructed of five columns as its 
core elements. They are, Situational Method, Process Enhancement, Capability 













Figure 8 | Lean Transformation Model (Framework House), adopted from LEI 
 
1- Situational Method 
Value-driven purpose 









improve the way 








everyone at every 
level 




5- Basic Thinking-Mindset-Assumption 
which drives the given transformation 
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To better understand this concept, Shook raised five questions corresponding to each 
dimension of Lean Framework. 
1- What is the reason of a change? Which problem are we striving to resolve? 
(Situational Method) 
2- How the actual work can be enhanced? (Process Improvement) 
3- How capability is raised? (Capability Development) 
4- Which management systems and leadership behaviors are needed to provide a 
support for this new working method? (Responsible Management Systems and 
Leadership) 
5- Which mindset is driving the given transformation and constitutes this culture? 
(basic thinking-mindset-assumptions) 
If you could answer the above-mentioned questions, it proves the feasibility in 
successful implementation of the lean transformation model in an organization. Though 
it might sound like answering some simple questions could not be reasonable proof to 
this, however, being unable to answer even one of them shows there must not be any 
attempt to change the organization yet. Starting the transformation process without 
having early considerations and studies on the potential risks involved, proves the 
system to fail eventually, and this will push the program out of balance. [57][58] 
 
5.5.Answering the Questions of Lean Transf. model 
Always, the first step is considered as the most difficult one. Usually dealing with a tough 
issue that is considerable sensitive and big, put us in a condition where we do not even know 
where to start from. Below, some instructions are listed on how to properly answer the LT 
model questions. [58] 
 
1. Which issues are we striving to resolve? What is the 
reason of a change? (situational Method) 
Usually, Lean transformation happens as a sort of top-down change, which means that it is 
launched by the senior management or the higher-ranking management team. With That 
being said, the issues that are targeted are actually the ones which the senior managers deal 
with: 
1- Enhancing productivity 
2- Decreasing the delivery times 
3- Taking out the project delays 
4- Maximizing profit 
5- Boosting customer satisfaction 
6- Raising quality 
7- Managing and controlling complexity 
 
All the pain points should be documented and showcased to everyone involved during the 
rollout. For this reason, it is better to always make sure that managers and employees are 
aware of the objectives behind the transformation, that is why it is necessary to have a 
detailed wiki page or a living document. Be careful not to put too many problems to solve 
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and too many aims to fulfil at the same time. It is well appreciated if the purpose is quality 
improvement. 
 
There shall always be transparency; in order to get the full support of the people engaged 
in the process, it is suggested that by feeding them all the information they need, they’ll 
show more trust and engagement to the matter. Therefore, it is necessary to invite 
everyone to engage, expecting them to do their best while there is transparency in our 
objectives. Sometimes, the input they are giving us are surprising like an easier method to 
tackle the issue while no one else has ever thought of it. Also, it is suggested that we should 
always evaluate the situation and see if the problem still worth spending time on. Agility on 
changing the course of action with the flow is what is needed here. [57][58] 
2. How the actual work can be enhanced? (Process Improvement) 
A list of the process improvements should be made by answering this question. It is a 
general outline of all the processes that are to improved. 
Improving processes just for the purpose of improving them is not what we should go after, 
it means that the solid process improvements being executed have to assist the major goal. 
Also, the success criteria should be always listed, as the individuals doing the work require 
to be aware of what is satisfactory and what not. 
 
It is always said that process improvement is one of the important columns of the LT model, 
by that it means “process improvement” pillar supports the roof that demonstrate the issue 
being resolved. Here, the solid process improvements being executed have to assist the 
major objective. Improving things just for the reason of enhancement should not be the 
main cause. [57][58] 
 
 
 Figure 9 | PDCA Cycle | Ref: www.siteware.co/en/methodologies/what-is-the-pdca-cycle/ 




Process improvement is all about performing small experiments, result benchmarking, and 
changing based on the end results. In its very root and origin, there is nothing but the 
famous PDCA cycle. [57][58] 
 
This is closely related to many startup theories of Lean. Make a MVP of a process 
improvement, endorse it with colleagues and clients, and scale it if it was successful. 
 
This will most likely be the most arduous aim to achieve – Changing everyone’s thoughts to 
an investigative and experimentation mindset. Investigating and experimenting needs a 
great energy level, and usually everyone is trying to avoid that. This needs a shift in culture 
and ethics. 
With that being said, it is much better to always be doubtful about suggestions to adopt a 
specific framework. [57][58] 
 
As we all know, shortcuts never actually work, then the solution is to start small where we 
are. Here, lean management tools are the only techniques that could help us in this situation 
and get us closer to the future desired state. After some lean management tools are 
mastered in some parts of an organization, it would be the time think bigger and scale the 
lean principles all across the organization; which is usually done with the help of Portfolio 
Kanban that was earlier explained. [57][58] 
 
3. How capability is raised? (Capability Development) 
Developing capability is a synonym to the term of developing people. People are the ones 
whom get the work done. The second important pillar of Lean Framework is developing 
people since without improving the people, there will not be any improvement to the 
organization. They are running multiple experiments, executions and continuously 
enhancing the processes. It means that if the personnel does not get the training to think 
Lean, regardless of all the efforts, there will not be any changes to the company itself. 
It’s common for the employees to get enough training, while the responsible managers and 
supervisors do not. This fuels a situation where the outcomes are suboptimal, and there 
would be a communication vacuum in between the people involved. It is mostly suggested 
that either everyone get training or if managers are the ones that agreed to get the training, 
they are required to instruct their people; this has been reported to result in the best 
possible results. Toyota Exactly did the same way; their managers trained their personnel 
instead of a third-party company that has no experience as an insider in this business. This 
also helps in terms of developing the relationships between the managers and their 
employees that eventually make their commitment to the business more solid and long-
term. It’s a saying among all the professionals in this field that the better a company 
becomes at sharing, generating, and reusing knowledge and expertise, the faster that 
business will develop. [57][58] 
 
4. Which management systems and leadership behaviors 
are needed to provide a support for this new working 
method? (Responsible Management Systems and 
Leadership) 
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Undoubtedly, leadership plays an important role in successful implementation of Lean 
transformation. That is why it involves all the internals of the LT house, as it was depicted in 
the picture. It closely interacts with the whole system to improve it. 
 
Organizational management is what makes everything work. However, in the lean 
philosophy, everyone should be given a chance to have some authority and make their own 
decisions to some degree, which means everyone is regarded as a Leader. 
 
For this purpose, an organization needs to foster adaptation and experimentation rapidly 
in order to change the environmental factors. 
This cannot solely happen in circumstances where the common leadership style is strict and 
authoritarian. As mentioned before, in lean, everyone is a leader. Leaders and managers in 
a Lean company should be data-driven. If they force their own beliefs and opinions on 
others, they will not be able to obey the culture of continuous improvement; it’s because 
they would admit their failure, and because of that, they will not learn from the previous 
mistakes. In this context, the most important responsibility of a manager should be 
developing capability. The more experienced and accomplished a Lean director is, the more 
they can assist in terms of mentoring and coaching the future generation. Professional Lean 
managers should teach their teams to be self-organized, independent, and analytical; their 
employees need to think differently with the hope of a more detailed and precise analysis. 
The lean leaders should always be regarded as the ones who build the culture, change it if 
needed, and gain the trust of those involved until everyone looks up to them. [57][58] 
 
5. Which mindset is driving the given transformation and 
constitutes this culture? (Basic thinking-mindset-
assumptions) 
This stage is the most critical and the most important part of LT model. It’s framed as a big 
name “culture “ and the other names are just there to describe it, such as set of assumptions, 
basic thinking , and mindset. Culture is the only important asset of a business. Without a 
change to the company’s culture, nothing can carry out a smooth Lean transformation; that 
is why it is of a great importance to first fully assess the existing culture of a company as 
well as all the related challenges. After the given assessment, identifying the desired future 
state would be the next step, then simply by changing the values, it would be possible to 
change the entire culture of that company. Of course, it does not mean to only change the 
propaganda while changing values should be initiated from the management and 
leadership, which then it could be demonstrated through a subtle change in the behavior. It 
might take a while before everyone feels comfortable to adopt the new behaviors, but 
usually as soon as the leaders show some signs of change, everything changes. It’s worth 
noting that without their commitment, this change in culture will not be possible even if 
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6. Implementation of Lean Principles 
In this chapter, the implementation of lean principles as well as the implementation of new 
processes are thoroughly discussed. The means to better implement and possible obstacles 
are also mentioned. [59] 
 
6.1. Implementing new Processes 
Based on what is defined in the English Dictionaries, Implementation means the processes 
in which a new plan or decision is put into work. In fact, the implementation of a new 
ideology is necessary for any organization that is willing to change their current way of 
operation. The willingness to make use of a new method, way of thinking, or technology 
could introduce change to the system. This could also be defined as an improvement in the 
system which has the capacity to change the end product to a new state. [59][60]  
 
Listed below are the Eight stages of implementation which are mainly identified by 
Slaughter. [60]These stages are closely linked. They are parts of a cycle that continuously 




The project’s objectives need to be compared with the possible innovation in the future. A 
team should be responsible to identify the objectives as well as providing more information 
such as potential issues that brought the need to utilize new technology. [60] 
 
2. Evaluation 
After identifying the objectives, new technology, and innovation, evaluating them is the 
next step. The evaluation is carried out with respect to cost reduction and performance 
improvement in the design and construction process. The criteria for the evaluation are 
different based on the scope of implementation, whether it is implemented in a large 
scale(company) or in a project scale. In the project scale, the main focus would be on 
duration, cost, performance of the innovation, feasibility, risk of failure, and complexity. On 
the other hand, in the company scale, the focus is on initial commitment, compatibility with 
the methods/materials, and most importantly, they concern about their reputation. [60] 
 
3.Commitment 
Company demonstration through public announcement, acknowledgement to purse the 
innovation, and resources allocated. Electing a "champion" with a hope to implement 
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innovation is considered as a steppingstone. Commitments could be translated by the use 
of resources for the innovation purposes, which mostly the resources are related to human 
resources, equipment, material, and financial. [60] 
4.Preparation 
Everyone with the responsibility to implement the innovation process must be trained 
properly. They have to be completely familiar with the new working methods. Team leaders 
and mangers are supposed to coordinate their teams and everything related to them. 
Cooperation of multiple teams and syncing their activities with each other is also an 
essential part of the team leaders’ responsibility. [60] 
5.Use 
Implementing the new processes would introduce many changes and adjustments that arise 
the need of controlling and monitoring, which is usually appear at an early stage. The 
complexity level of a system determines how much possibilities for adjustment would arise. 
[60] 
6.Feedback & Redesign 
Discovering unplanned and random opportunities and accidental destructive effects would 
rise the need of recoding and compiling the data files through the implementation process. 
The reason of having the given step among stages of this process is because the feedback 
process follows the principles of Lean in terms of constant improvement. [60] 
7.Final Evaluation 
To be fully prepared for the implementation process, the relevant pieces of information and 
data files should be collected. This process continues during the implementation step to 
monitor and control the performance. The evaluation begins with comparing the actual 
results and expectations. Among the recorded information, the method of implementation, 
modifications, measurements, encountered problems, commitments, and other important 
details are found. [60] 
8.Diffusion 
The stage is all about propagation of the new system through the entire organization. For 
instance, at the company level, it could be utilized in another project, and in the project 
level, it is used in another phase of the process.  
Facilitating the development of a process with the help of implementing a new system is 
done in this step. [60] 
Throughout the implementation process, rewarding should be considered with respect to 
the people involved in the process and their achievements. Incentives and rewards could be 
given, though some rewards are without any charge, such as the feeling of achievement, 
overcoming a challenge, etc. But, it is advised that the rewards should be given based on 
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situation and at a proper moment, and not everyone deserves similar rewards, which mean 
what is rewarding for someone might not be for another. [60] 
Implementing Lean principles in complex systems like a construction project would be 
challenging. Implementations could be portrayed as system innovation that due to multiple 
interfaces resulting from numerous actors involved in various organizations. The given 
system innovation is effective while it is implemented by a source which has control over 
the entire system, that is the general contractor. [60] 
The complementarity of various innovations implemented in such innovation could be a 
important factor to reach the objectives set in the assessment phase [60] 
Though it is argued by Slaughter [2000] that innovations executed in a system innovation 
may overlook the overall performances and achievements when assessed individually. In 
Lean construction, every tool which is developed should be assessed both individually (for 
the sake of assessing their impact and relevance) and generally. [60] 
 
 
The intricacy of processes executed makes it demanding to assess the obtained 
performances to other layouts and configurations, whether it is without adoption of Lean 
construction or any other management philosophy. 
The implementation and execution of such systems would have different requirements with 
respect to commitments demanded and the role of "champion" [60] 
The functionality of the processes to execute and the gradual implementation of changes 
are associated with a successful implementation [59]. All the project members will be 











65 | P a g e  
 
will be required to promote the innovations throughout various project teams as they enter 
the given system.  
An effective collaboration between the actors is correlated to benefits and success from 
the implementation [60] 
During the early stages of implementation, decision makers and planners are required to 
control the direction of the newly-implemented processes and keep focusing on the 
previously-set objectives. Throughout the implementation phases, all the encountered 
challenges and assessments have to be recorded in order to be utilized a basis for a better 
implementation in any future projects. [60] 
 
6.2. Implementation of Lean Construction 
 
6.2.1. Introduction 
Lean thinking is a novel approach that is recently used to better manage construction projects. It was 
initially born in the manufacturing industry, which the defined goals needed a new method to 
organized actions, something that is applicable for a broad range of industries. Implementation 
oblige the actions that are shaped by a thorough understanding of the objectives and tools. This 
chapter explains the implications of objectives, production principles, and how they could bring 
about a better way of management. Then, implementing lean construction come to be a matter of 
advancing and acting on a brand new knowledge. Advice on execution is offered. 
 
6.2.2. Implementation 
The Lean construction implementation is related to system innovation, but the mentioned 
implementation will be performed in a complex system where the results of 
implementation and improvement potential is highly linked to the phase of a project. 
Generally, a construction project is divided in two phases which overlap during the project: 
Designing Phase and Building Phase. 
 
6.2.3. The design phase 
In this phase, the prerequisite processes would occur before the commencement of any 
other activities on-site, including planning, scheduling, procurement of materials, etc. In this 
stage, the maximum-possible results could be expected since everything is to be made for 
the implementation. Though the construction industry is considered as a traditional and 
slowly-evolved business, the design phase is potential enough to bring the changes when 
innovations or new processes are implemented. Lean construction techniques could be 
presented in this stage since they help the designers and planners to find the future needs 
and predict any probable issues. Also, in the early stages of a construction project, strings 
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could be pulled that in the long run would lead to the reduction of wastes, hence an early 
finish with positive finances could be expected. 
 
6.2.4. The construction phase 
In this phase, the project starts on-site, most designs for packages are done and no room 
for improvement is available. It is due to the fact that any changes here would lead the 
process to delay and cause financial loss. However, the design phase and the construction 
phase could be working concurrently and at the same time, but on different plans since the 
design phase is not required to be completely done for the entire project prior the 
commencement of implementation. Accordingly, an implementation in the early stages of 
construction could provide considerable results. Furthermore, lean construction techniques 
that are previously mentioned could only be utilized during the construction phase for the 
purpose of having a smooth and safe run. 
 
Whether Lean construction was utilized in the design or construction phase, it will introduce 
different challenges and outcomes along with the resistance from the environment and 
users. The Lean construction techniques provide certain processes and methods with 
impact to design. The given changes are depicted on the graph below which is named as the 
McLeamy curve, it shows the relationship between changes impact and the costs based on 
the phase in which it occurs. It is recommended that there should be enough time spent in 
the design phase so that the construction phase could run smoothly without getting 
impacted by any possible change which alter the direction of the process. 
 
Figure 10 | Macleamy curve | Ref: http://division4triclinium.blogspot.com/2013/06/of-
macleamy-curve-efficient-design-and.html 
 




6.3. Implementation barriers 
The implementation of new methods and systems could be met with problems. These 
barriers might happen because of human factors that could be either deliberate or not. 
But they are also originated by other processes in the system. Often, there is a 
resistance toward any change that is brought up to an organization since they shift 
processes and the system which actors are already accustomed to. When encountered 
with a situation to utilize a new tool in Lean construction, strong resistance and 
defensive reactions are expected. [31] 
 
• It is unnecessary 
Members of any hierarchical position in a system might claim that the new techniques 
are not exatly what is needed, and everything had been running flawlessly, or there 
could be improvements even without the implementation of new tools. Based on 
methods and tool to implement, personnel could be introduced to the future outcomes, 
data, and other explanations that proves how the utilization of these methods could 
make a difference in the process so that these reactions could get subdued. 
 
• It is impossible 
Participants may mention that new tools are difficult to use or they are not user-friendly; 
the promised results are not that easy to achieve; or they are simply counter intuitive. A 
tool like the last planner might appear to be counter intuitive; it allows the activity’s 
prerequisites get finished prior to the commencement of the later ones (shielding 
preaching). 
 
• It is done already 
Participants sometimes state that Lean techniques are set in place. It is advised that an 
evaluation of the current situation, regular visits of site, and monitoring the PPC is 
beneficial for the sake of gathering enough data to properly evaluate the situation. 
Reactions are considered as the first barriers to encounter which is expected from 
participants of a project, when the Lean questions arise. But, the rest of the barriers 
could appear and last during the implementation. For the sake of having a better 
preparation, the management team is in a great need of a comprehensive list of 
reoccurring barriers: 
• People might think that they are controlled during the evaluation process/assessment 
of an implementation. Human being is generally not in favor being controlled or 
assessed. Effective communication eases the tensions throughout this vital process. [62] 
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• Time is among principal factors which affects the implementation. On the other hand, 
It is a known implementation barrier as well since change actors might always think they 
do not have enough time to concentrate properly on an implementation [61]. The key 
to solve such barrier is through a Lean champion that focuses on the techniques and 
tools to implement as well as providing assistance to other participants.  
• An organization that a system is integrated in, might delay the implementation process 
[61]. The administration can influence responsiveness at the time of encountering any 
unexpected event and challenges.  
• The first step to improve the mentioned circumstances is Self-Criticism. In Lean 
construction, participants might overlook some aspects of a process, reducing any 
probability for improvements.  
• A mal utilization of the pieces of collected information is a key barrier to a successful 
implementation since they are not employed to enhance and learn the lessons [62]. Data 
made by various tools should be analyzed and utilized for improvement, otherwise they 
will be seen as a wasteful activity themselves, although these tools were assumed to be 
the waste removals. 
Some barriers could be described as deficiencies. They (barriers) are related to an 
execution process and might not be fixable, but for the purpose of improvements like 
providing training for the techniques that are to be utilized, improve the participants 
communication, and integrate various actors through the chain (client; subcontractors; 
suppliers). [61] 
Participants cooperation is always the most element of an efficient implementation. 
Creating a cooperative environment among participants and lean instigators is essential 
for the purpose of removing barriers and progressing toward a better implementation. 
A learning atmosphere is necessary to gain participants’ support and suggestions so that 
the entire team could move forward with ease and a mentality that drive them to the 
desired outcome. 
 
6.4. Strategies to Implement 
Lean construction principles and techniques symbolize a modern way of thinking with 
the aim of improving productivity and efficiency. This mindset has been used by forward-
thinking organizations whose objective is to enhance profitability and remove 
unnecessary factors of their process. Lean construction takes a high-level and detailed 
overview of the given project and involves analyzing the contractors’ work as well as 
architects, engineers, and suppliers, etc. This section reviews some of the strategies and 
methods an organization will have to consider implementing lean efficiencies, increase 
profitability, and reduce waste. [60] 
 
Understanding Waste 
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When enacting and implementing lean principles, the primary aim is to study, identify, 
and analyze the value of a specific segment of a process. The ultimate goal for this 
philosophy is to eliminate parts which are inefficient and remove them from the project. 
The primary step starts with perceiving the role of waste. Common examples of waste 
in projects related to the construction industry include physical items like defects, 
excess materials, and overproduced parts. Waste, on the other hand, could also be seen 
as the time wasted waiting for instructions or materials and misusing or underutilizing 
employees. From the lean perspective, waste is considered as fundamentally anything 
which avoids having acceleration in a project. By analyzing and assessing the processes, 
you could spot weak points where waste could be cut down that will eventually enhance 
efficiency, spare money, and save time. [60] 
 
Flexibility and Commitment 
Adopting lean principles needs a stronger sense of openness and flexibility as each job 
might be differently approached. Largely-scaled tasks might entail pre-construction 
planning and will need longer than smaller services or jobs. Nonetheless, applying lean 
tools and principles might take many errors and trials before an organization could 
perfect the desired plan which works for them. This line of thinking could radically 
change how an organization operates and can probably take years of incremental and 
slow progress before they could see the results. Also, organizations must be ready to 
make some changes which bring about long-term development and growth while 
handling short term end results. [60] 
 
Evaluate Organizational Principles 
To implement lean principles, an approach called top-down is required, and high-ranked 
managers and executives have to be at the leading point of this movement. Since there 
is not any particular guideline for its execution, a number of considerations have to be 
considered to better apply lean efficiencies, which includes a devotion to enhancing and 
changing workflow and eliminating waste wherever it’s present. Besides, this method 
compels contractors and managers to make sure they’re keeping up to stay efficient and 
productive in ordering the right amount of materials, and having that delivered at an 
optimal time. But, a change in the mindset of all personnel is paramount, and 
recognizing those lean principles must be reminded throughout the course of a project. 
[60] 
 
A Step in the Right Direction 
The primary step in implementing and executing the lean ideology needs taking the time 
to collaborate and communicate with the people involved and ensuring every person is 
on board. This change in mindset involves honing in on productivity and discovering 
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opportunities for enhancement, rather than looking at efficiency and results. If lean is 
executed appropriately, improved efficiency turns into enhanced productivity so that 
there would be a growth in profitability. [60] 
 
6.5. Tips for a Better Implementation 
These days, many construction companies are including toward finding ways to 
implement lean management tools and principles. Most managers in this field recognize 
that by implementing these principles, there would be many positive results, among 
which improvement in safety, adherence to budgets, cost reduction, delivering/adding 
more value, are observed. [60] 
The list below are some of the most important tips which are learned from the 
implementation of lean principles in construction projects: 
 
Take the time to assist the responsible personnel in 
understanding the point of Lean Principles 
Many react negatively to the notion of Lean thinking since the word "lean" generally 
implies in doing more with less jobs. That is the reason why it is necessary to present this 
concept in a way that highlights the need to provide the highest value to the users and 
customers, with the most productive use of resources throughout the way. Lean 
Thinking could only be efficient over a long-term period if it take root in culture. It 
happens when everyone see more than just the lean techniques and tools. These 
trappings are substantial; however, it is the main idea that there is a necessity for daily 
enhancement, everyone is responsible for that improvement. [60] 
Do not put the cart before the horse 
The Lean philosophy is paramount comparing to the techniques. By rolling out the 
utilization of Lean techniques and making them a main part of how the company 
operates, you will realize how quick lean is. When the responsible personnel learn how 
to used the lean techniques proficiently, it would then be easier to see the impacts that 
lean made throughout the time. Aristotle once mentioned that we are defined by what 
we do repeatedly. Therefore, it is important to learn the techniques properly and let it 
prove how it could bring positive changes to the organization. [60] 
Do not put the Top-Down Thinking among urgent priorities 
The majority of construction companies utilize strict top-down style for operation. 
However, Lean management uses another method that allows the front-line employees 
to identify and react to the opportunities and problems themselves in order to reduce 
waste. Preferably, the ones in the top hierarchy levels are to manage and lead the 
strategic direction of an establishement. They are also required to provide enough 
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resources that the front-line workers demand for the success of the tasks they are 
responsible of. [60] 
Be hasty in terms of noticing success and documenting the 
effects of change 
Realizing and noticing quick wins and using them properly is considered as one of the 
most important aspect of success. People are always afraid of complaining in public 
about a certain issue, but when they become aware of the successful improvement 
cycle and observe how respected those that were involved are becoming, they 
suddently become interested in the cause. Documenting positive impacts of a change 
will promote the importance of Lean and will demonstrate what we could expect. [60] 
 
Align accountability and goals 
 
The prosperous companies that are utilizing lean construction have clear business 
objectives. For instance, Hoshin Kanri could be a useful method to better carryout the 
strategic planning. Strategy deployment also concerns about making sure that everyone 
knows how to help achieving the objectives better [60] 
Establish a framework for project management and 
collaboration 
It is of a great importance to have a structure for the improvement work. Some 
softwares in Lean construction allow for a central repository for the improvement 
opportunities as well as providing a chance for cross-functional cooperation, active 
alerts, on-time notifications to ensure that a progress will not stall. Also, it provides a 
bank to store all the lessons leaned so that the previous mistakes will not occur again. 
If these principles are applied properly, they could bring a life-changing transformation 
to keep the clients satisfied while the incidents and costs are reduced. Always remember 
that a successful implementation of lean needs a determined team with the appropriate 
tools along with a solid foundation to build everything upon. [60] 
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7. Lean Project Management 
 
Lean Project Management is a proof that Lean principles could apply in many, different 
areas. Waste elimination, continuous improvement, and adding value has helped project 
managers to improve the projects efficiency. Lean management allow teams to speedily 
deliver with the help of better managing the workflow and focusing on delivering value 
from customers’ perspective, while the traditional project management is organized in 
phases, that divides planning from execution. [63] 
 
7.1. Applying Lean Project Management? 
 
Lean management was first developed in 1940, and through decades it has been utilized as 
a management tool for the sake of optimizing the work processes. The core principles of 
Lean management stayed untouched through this time, which are depicted below: [63] 
 
 
Figure11| Lean Project Management Principles | Ref: lumeer.io/lean-project-management 
 
1. Identify Value from Your clients’ Perspective 
To summarize, identifying value is equal with progressing to deliver what customers need 
rather than what they had asked for. The value that is being produced is inherited in 
customers’ issue. [64] 
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Lean managers specify and identify value from clients’ perspective simply by identifying 
requirements, objectives, acceptance criteria, and deliverables. The value is what the client 
had agreed to pay for. It has to be mentioned in the clients’ words, and it should come from 
them. [64] 
 
This is considered as one of the primary differences between the traditional project 
management and Lean, where the concentration is on business case.  
 
In addition, in Lean, activities which are not directed at fixing the issue and delivering 
project's outcome is considered as wasted resources. In order to prevent causing waste, an 
effective communication and relationship with the client is vital.  
 
These will assist managers bring clarification to requirements which might be unclear at the 
start of the project and settle any potential conflict through value statements with the 
client’s cooperation. 
 
As a rule, concentrating on identifying and recognizing value from the clients’ perspective 
will improve their satisfaction, reduce project waste, and decrease project risk. [64] 
 
2.Value Stream Mapping 
The next step in the traditional project management will be to create a project plan which 
comes with a work breakdown structure and its tasks. But, applying the principles of lean 
thinking in project management implies in concentrating on the value. 
 
Making a value stream map is what is needed to be done for the next step. This step is being 
carried out with the hope of demonstrating where value is being added in the organization. 
More notably, the entire process will be clarified so that the unnecessary steps and flaws 
could be spotted and eliminated as a result. This will help us to save more resources, “deliver 
more with less”, and most importantly it will affect the delivery time in a positive way. 
 
Sometimes, regarding the value stream visualization, Kanban would be our first choice. 
Plotting on a Kanban board will demonstrate the big picture, which would then allow us to 
optimize both the global operational efficiency and even small divisions of our 
performance. [64] 
 
Because the value that is being generated results from a special, cumulative skill set and a 
target market, the value stream map will usually look identical for different projects on 
which a team is working, this means by making any optimization on project execution 
process, the future projects will be gain benefit and be positively affected by the 
optimization steps that were initiated in the earlier projects. 
3.Create Continuous Workflow  
By now, the value that the client is seeking is identified, and how it is going to be generated 
is also mapped. Therefore, the next step will be making sure that the project could run 
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smoothly in the absence of blockages, waiting times, or interruptions throughout the 
system. Achieving a continuous workflow in the project, is what is important in this step. To 
start this process, all the wasteful activities should be eliminated from the entire process. 
In lean, any process or step that use resources and generates no value is considered as a 
waste. [64] 
Seven lean wastes are Inventory, Waiting, Defects, Overproduction, Motion, Transportation, 
and Overprocessing. 
 
Removing waste sources from the process will let the value to flow smoothly through the 
project. But, in order to be ensured about a continuous workflow, being aware of 
bottlenecks is needed. 
Bottlenecks are considered as a stage of work process that because of shortages in capacity, 
work get stuck. Having a bottleneck means that the work stage cannot process the work 
items with a satisfying speed, even when it is working in fully capacity. Therefore, the flow 
will be interrupted. [64] 
 
In order to spot process blockages and bottlenecks, visualizing the workflow and mapping 
the value stream is highly recommended. By removing them, the process could get more 
stable, and the project resources could be utilized efficiently. The more stable a process 
becomes, the more predictable it gets. [64] 
 
4. Create a Pull System 
Pull System is identified and characterized by work getting into the workflow when there 
are demands for it. Work items will not start unless there is a need for them. What the client 
wants and when they are putting their deadlines are the priorities here. Thus, causing more 
waste is avoided throughout the project and bring predictability and efficiency to it. The 
pull system also imply on the fact that the work items could only be pulled when there a 
free capacity for them. This system allows the personnel to work efficiently simply by better 
prioritizing their tasks, and because of this, an employee can start working on the next task 
only when they can really work on it. Work in Progress Limits or WIP is made to bring a 
control system to the work process. It is an important element of Kanban thinking, which 
has been proven to have a positive influence on the productivity. restricting the maximum 
number of the work items in various stages of a work process reduces the chance of context 
switching and multitasking. Therefore, all the members could concentrate on a specific task 
and complete it quickly afterward. Work in Progress Limits is also beneficial in terms of 
regulating new works that are to be pulled in a specific work stage. Hence, overburdening 
and interruptions are minimized, and none of the tasks are to be pushed over. [64] 
 
5. Continuous Improvement 
Integrating principles of the Lean thinking in the way projects are managed, make the 
transition from the traditional project management to lean management more viable. 
Continuous improvement make sure that the work space is always capable for improvement 
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since in the lean theory, it is suggested that achieving perfection should be a on-going and 
continuous effort. 
Any effort in continuous improvement will make the organization and team to be a 
continuously learning system. With this mentality, even the optimization of a team’s 
performance is considered as an effort in the continuous improvement. This way, the built-
in quality of a project and project’s performance are ensured by continuous improvement, 
and in the smaller picture, by improving teams’ performance. [64] 
 
7.2. Lean Management Tools 
A successful integration of the principles of Lean thinking in the project management 
routine of an organization, takes a long time and effort from everyone involved in that 
process. [64] 
 
PDCA in the Lean Project Management 




 Figure12| PDCA Cycle | Ref: www.siteware.co/en/methodologies/what-is-the-pdca-cycle/ 
 
As it is depicted here, Plan-Do-Check-Act cycle is a four-step technique which is consist of: 
4- Solutions testing 
5- Analyzing results  
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6- Improving the process in order to allow teams to evade recurring problems 
7- improve operations 
With the help of its iterative method, this technique is proven to be instrumental in terms 
of continuously improving services, products, and even a team’s performance.  
 
In the Lean management, PDCA is a great path toward minimizing the risk of any potential 
re-work, increasing the customer’s satisfaction, and supporting a mentality of continuous 
improvement. [64] 
 
Its objective is to allow us plan accurately, execute it properly, then test the potential 
solutions, and finally analyze the customers’ perspective in order to determine whether 
there is a need for change, optimization, and repetition of this cycle. As a result, it will 
ensure the project’s build-in quality. 
 
Kanban (for Lean Project Management) 
Kanban is a method for workflow management which provide a great assistance in terms of 
improving the work flow, visualizing the progress/work, and ultimately increasing the 
efficiency. [64] [65] 
 
Kanban Principles 
Start with what you are doing now 
Agree to change in incremental steps 
Respect the current process 




Adapting Kanban principles will reshape the way an organization organize and execute 
tasks. Kanban utilizes a soft approach in introducing any change, this means that by 
respecting the current method, it suggests incremental steps toward the ultimate change. 
Consequently, though transition to lean is gradual here, the process could go one step at a 
time and smooth. [64] [65] 
 
Kanban boards could be utilized in project management, and as a consequent, it will help 
centralizing communication in a single place, unhide work, and make the work environment 
more transparent with less interruptions. It plays the role of a status reporter by 
demonstrating what is happening in the project to let the members better perceive the 
status quo of the project and uncover the potential bottlenecks. [64] 
Kaizen and Kairyo 
Kanban Practices 
Visualize the workflow 
Limit the work in process 
Manage flow 
Make process policies explicit 
Implement feedback loops 
Improve collaborative & evolve 
experimentally 
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The combination of continuous improvement applications in both personal and 
organizational levels, are represented by Kaizen and Kaiyro, which could bring about 
efficiency improvements and actual performance. In project management, however, this 
means that by regularly taking Gemba walks, new potentials for process improvement could 
be found, and by assessing the project, productivity could be maximized, and wastes will be 
eliminated. [64][65] 
 
Gemba walk is a technique that allow us to observe the work as it takes place and where it 
occur. The important point here is that improvement potential of work processes in both 
the real-time and actual environment. In Lean’s thinking, Gemba walk's aim is to monitor, 
engage, and enhance and should take place where the critical activity occurs. Gemba walk 
is really a tool that is primarily developed for businesses more alike the manufacturing 
industry which there is a production line that could be observed, however, yet it is an 
effective technique in project management. [63]  
 
The checklist of Gemba walk could provide a great assistance for managers to enhance the 
project process and remove any potential impediment for the workflow.  
 
7.3. To cut it short; Lean Project Management is … 
❖ Lean Project Management consider the project more like a value stream. It is more 
focused on eliminating project waste, constantly enhancing the project process, 
optimizing efficiency, and value delivery from clients’ perspective.  
❖ Different from the traditional project management, in lean thinking, there is no 
differentiation between the project phases. The focus is mostly on the five principles 
of lean management. [64] 
 
❖ Making a pull system and cutting down on project wastes are necessary for 
improving the project’s efficiency.  
 
❖ Creating stability and making the project delivery less interrupted are lean 
management’s primary objective, which would then bring about more predictability. 
 
❖ Combining various techniques of lean thinking will ease the process of transition 
from the traditional management.  
  




The lean thinking originates from Toyota and their engineering team. Ohno as the 
fathering father of this ideology, significantly contributed to the cause. The main reason 
behind the development of lean thinking was to eliminate wastes in a process, increase 
efficiency and productivity, keep the projects on time and within the budget, boost clients’ 
satisfaction, etc. Although in the beginning, this method was primarily established for the 
manufacturing industry, it was gradually upgraded to new versions that are compatible 
with the needs of other practices. Lean is now implemented all around the globe in 
different work areas such as governments, ministries, manufacturers, the construction 
industry, and many others. The translation of this philosophy to the construction industry 
was initiated by a comprehensive evaluation of traditional practices of construction 
management. 
After explaining the theory of lean thinking and its stages of development, the variant of 
lean for the construction industry was defined, and Lean project management techniques 
were discussed entirely. The lean techniques were explained with a complete definition of 
their usage, procedure, and future improvements. A great emphasis was put on studying 
their direct influence in the field of practice. Then the lean transformation was argued 
entirely, which introduced the reader to the processes to effect a change within an 
organization. A proper transformation was found to have a significant impact on boosting 
the flow of value added for the client. Consequently, it was found that this process will 
help to spot, eliminate, and optimize wasteful activities. Later, a chapter is dedicated to 
the implementation of lean principles, and every method that could be utilized for this 
purpose are mentioned. Implementation barriers, common mistakes, and the lessons 
learned from such execution were also added to give a clear vision of what operators 
might expect during this phase. It is discovered that an early execution is capable of 
significant impacts with considerably smaller expenses. At the very end, every detail was 
well summarized in chapter 7. Evidently, the primary focus of Lean Project Management is 
on continuous improvement, value delivery from clients’ perspectives, and eliminating 
project waste as much as possible to optimize efficiency. 
Throughout this article, enormous attempts were made to provide the reader with enough 
examples to perceive the concept better. 
As a result of this study, the importance of Lean Management as a guiding light for 
establishing a reliable business that constantly evolves and helps to spot and eliminate 
actual problems, was proved. The primary objective of lean management is to add value to 
the clients with the help of resource optimization. Its principles are constantly striving to 
establish a reliable workflow that is based on clients’ demands. From the results, we can 
reasonably infer that continuous improvement is an integral part of the lean ideology, 
ensuring that all the personnel are involved in the improvement process. Among other 
advantages to point out are the efficient use of resources, smarter process, and an 
improved focus on bringing value to the clients. Relationships in a working office between 
the supervisors and their team were improved, and as a result of the open communication 
strategy, a significant improvement in working efficiency was reported. Also, according to 
what has already been discussed, Lean helped sustainable development as a result of an 
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